
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/06/2018

ESTIMATE SUMMARY 15:49:44

CONTID: C18158-COMBO   ESTIMATE NO: 0028 PROG 2005

PCN: 18158-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: FBR 0821-094                  

SH 82 GRAND AVENUE BRIDGE (F-07-A)

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 50,170,057.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 688,930.97

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-57,424.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,329.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

91.01%

4,512,740.61

688,930.97

631,506.97

630,177.44

$

$

$

$

0.00

45,657,316.49

45,657,316.49

166,922.91

45,824,239.40

-674,067.95

0.00

45,150,171.45

0.00

AMOUNT DUE 45,150,171.45 630,177.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 630,177.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

866.0 TIME ALLOW: 6/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

05/19/2018

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 21116-BID    ESTIMATE RUN

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 Roadway 

0575 MATERIAL ALLOWANCE 68.000

0.000

105,536.0068.000

0.00EACH

1,552.00000

CAT 105,536.000.000.00CURRENT AMT0200 $ $ $

CAT NO0250 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure 3.000

0.000

202-00001  
 

8,100.003.000

0.00

3.000

EACH

2,700.00000

0015 Removal of Structure (Special) 18.000

0.000

202-00002  
 

7,608.0618.000

0.00

62.000

EACH

422.67000

0020 *Removal of Tree 162.000

0.000

202-00010  
 

126,846.00162.000

0.00

162.000

EACH

783.00000

0025 *Removal of Inlet 5.000

0.000

202-00019  
 

5,940.005.000

0.00

5.000

EACH

1,188.00000

0030 *Removal of Manhole 15.000

0.000

202-00021  
 

20,250.0015.000

0.00

15.000

EACH

1,350.00000

0035 *Removal of Pipe 2,364.000

0.000

202-00035  
 

136,071.842,364.000

0.00

2,368.000

LF  

57.56000

0040 Removal of Guard Post 7.000

0.000

202-00080  
 

1,921.087.000

0.00

11.000

EACH

274.44000

0045 Removal of Wall 2,005.700

0.000

202-00155  
 

108,207.522,005.700

0.00

2,005.700

LF  

53.95000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0050 Removal of Wall 258.000

0.000

202-00155  
 

13,919.10258.000

0.00

258.000

LF  

53.95000

0055 *Removal of Sidewalk 1,044.040

0.000

202-00200  
 

17,873.961,044.040

0.00

1,044.040

SY  

17.12000

0060 *Removal of Gutter 462.000

0.000

202-00202  
 

9,101.40462.000

0.00

462.000

LF  

19.70000

0065 *Removal of Curb and Gutter 3,030.000

0.000

202-00203  
 

25,361.103,030.000

0.00

3,233.000

LF  

8.37000

0070 *Removal of Brick Pavers 1,635.500

6.300

202-00207  
 

27,303.131,641.800

104.77

1,641.800

SY  

16.63000

0075 *Removal of Concrete Pavement 4,605.540

384.000

202-00210  
 

75,441.844,989.540

5,806.08

4,989.540

SY  

15.12000

0080 *Removal of Asphalt Mat 21,853.150

0.000

202-00220  
 

245,410.8721,853.150

0.00

22,530.000

SY  

11.23000

0085 *Removal of Pavement Marking 12,195.700

0.000

202-00250  
 

36,221.2312,195.700

0.00

12,195.700

SF  

2.97000

0090 Removal Of Building(s) 3.000

0.000

202-00300  
 

53,946.003.000

0.00

3.000

L S 

17,982.00000

0095 Removal of Pedestrian Rail 102.000

0.000

202-00420  
 

1,377.00102.000

0.00

102.000

LF  

13.50000

0100 *Removal of Light Standard 2.000

0.000

202-00700  
 

1,266.002.000

0.00

5.000

EACH

633.00000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0105 *Removal of Pull Box 1.000

0.000

202-00827  
 

194.771.000

0.00

3.000

EACH

194.77000

0110 *Removal of Fence 199.000

0.000

202-01000  
 

1,751.20199.000

0.00

199.000

LF  

8.80000

0115 Removal of Guardrail Type 7 1,161.000

0.000

202-01170  
 

14,257.081,161.000

0.00

2,760.000

LF  

12.28000

0120 *Unclassified Excavation (Complete In Place) 16,010.000

0.000

203-00010  
 

477,098.0016,010.000

0.00

16,010.000

CY  

29.80000

0125 *Embankment Material (Complete In Place) 18,941.360

0.000

203-00060  
 

284,309.8118,941.360

0.00

20,000.000

CY  

15.01000

0130 *Muck Excavation 388.610

0.000

203-00100  
 

18,004.30388.610

0.00

388.610

CY  

46.33000

0135 Rock Fill (Special) 0.000

0.000

203-00510  
 

0.000.000

0.00

0.000

CY  

55.63000

0136 Added Item (Ton)/ CO-023 Rock Fill Special - Causeway 5,458.880

0.000

900-00024  
 

303,677.495,458.880

0.00

13,512.000

TON 

55.63000

0140 *Blading 23.000

0.000

203-01500  
 

3,825.3623.000

0.00

23.000

HOUR

166.32000

0145 *Backhoe 94.500

0.000

203-01510  
 

15,717.2494.500

0.00

100.000

HOUR

166.32000

0150 *Dozing 3.000

0.000

203-01550  
 

362.883.000

0.00

3.000

HOUR

120.96000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0155 *Combination Loader 79.000

0.000

203-01594  
 

10,067.7679.000

0.00

79.000

HOUR

127.44000

0160 *Potholing 95.000

0.000

203-01597  
 

22,777.2095.000

0.00

120.000

HOUR

239.76000

0162 Laborer / CO-007 MCR No. 1 269.000

0.000

203-02330  
 

9,369.27269.000

0.00

300.000

HOUR

34.83000

0165 *Structure Backfill (Flowable Fly Ash) 547.950

0.000

206-00066  
 

121,316.13547.950

0.00

547.950

CY  

221.40000

0170 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

170.000

CY  

80.46000

0175 Erosion Log (12 Inch) 3,082.000

0.000

208-00002  
 

11,588.323,082.000

0.00

3,082.000

LF  

3.76000

0180 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.83000

0185 Aggregate Bag 4,616.000

20.000

208-00035  
 

15,020.644,636.000

64.80

4,636.000

LF  

3.24000

0190 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

105.84000

0195 Concrete Washout Structure 2.000

0.000

208-00045  
 

20,531.282.000

0.00

2.000

EACH

10,265.64000

0200 Storm Drain Inlet Protection (Type 1) 722.000

0.000

208-00051  
 

3,119.04722.000

0.00

722.000

LF  

4.32000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0205 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

4.32000

0210 *Vehicle Tracking Pad 6.000

0.000

208-00070  
 

6,382.806.000

0.00

6.000

EACH

1,063.80000

0215 Removal and Disposal of Sediment (Labor) 69.250

0.000

208-00103  
 

2,567.7969.250

0.00

100.000

HOUR

37.08000

0220 Removal and Disposal of Sediment (Equipment) 19.500

0.000

208-00105  
 

1,850.1619.500

0.00

50.000

HOUR

94.88000

0225 Sweeping (Sediment Removal) 1,078.500

48.000

208-00106  
 

169,718.491,126.500

7,231.68

1,200.000

HOUR

150.66000

0230 Erosion Control Supervisor 662.000

21.000

208-00206  
 

221,292.00683.000

6,804.00

683.000

DAY 

324.00000

0235 Temporary Berms 3,050.000

0.000

208-00300  
 

7,808.003,050.000

0.00

3,050.000

LF  

2.56000

0240 Reset Structure 0.500

0.000

210-00001  
 

13,285.320.500

0.00

1.000

EACH

26,570.64000

0245 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

4.000

EACH

1,688.01000

0250 Reset Ground Sign Wayfinding ST-A1 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

270.00000

0255 Reset Ground Sign Messages Wayfinding ST-A1 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

270.00000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0260 *Reset Chain Link Fence 18.000

0.000

210-01050  
 

620.1018.000

0.00

366.000

LF  

34.45000

0265 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

111.000

LF  

18.90000

0270 Reset Guardrail Type 7 2,070.000

0.000

210-01170  
 

24,591.602,070.000

0.00

2,760.000

LF  

11.88000

0275 *Adjust Manhole 1.000

0.000

210-04010  
 

612.361.000

0.00

1.000

EACH

612.36000

0280 *Modify Manhole 7.000

0.000

210-04015  
 

2,177.287.000

0.00

7.000

EACH

311.04000

0285 *Modify Inlet 4.000

0.000

210-04020  
 

5,680.804.000

0.00

5.000

EACH

1,420.20000

0290 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

378.00000

0295 Seeding (Native) 3.656

0.000

212-00006  
 

3,790.543.656

0.00

3.656

ACRE

1,036.80000

0300 Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.200

ACRE

1,609.20000

0305 Soil Conditioning 3.656

0.000

212-00032  
 

7,379.713.656

0.00

3.656

ACRE

2,018.52000

0310 Mulching (Weed Free Hay) 1.246

0.000

213-00002  
 

1,168.051.246

0.00

3.300

ACRE

937.44000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0315 Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

60.000

CF  

9.72000

0320 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

3,275.000

CF  

8.21000

0325 Spray-on Mulch Blanket 0.240

0.000

213-00012  
 

712.800.240

0.00

2.000

ACRE

2,970.00000

0330 Mulch Tackifier 249.000

0.000

213-00061  
 

672.30249.000

0.00

607.000

LB  

2.70000

0335 Tree Grate 0.000

0.000

213-00500  
 

0.000.000

0.00

0.000

EACH

3,780.00000

0340 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

15,660.00000

0345 Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

75.000

EACH

9.61000

0350 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

351.00000

0355 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

70.000

EACH

3.24000

0360 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

10,710.160

0.000

216-00201  
 

23,669.4510,710.160

0.00

10,710.160

SY  

2.21000

0365 Wildlife Biologist 306.000

0.000

240-00000  
 

31,395.60306.000

0.00

320.000

HOUR

102.60000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0370 Removal of Nests 20.000

0.000

240-00010  
 

2,657.8020.000

0.00

30.000

HOUR

132.89000

0375 Netting 3,802.000

0.000

240-00020  
 

41,593.883,802.000

0.00

3,802.000

SY  

10.94000

0380 *Aggregate Base Course (Class 6) 6,000.380

0.000

304-06000  
 

206,053.056,000.380

0.00

6,000.380

TON 

34.34000

0385 *Hot Mix Asphalt (Patching) (Asphalt) 676.350

132.000

403-00720  
 

196,429.05808.350

32,076.00

808.350

TON 

243.00000

0390 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

108.87000

0391 HMA (Gr SX) (75) (PG 58-28) 2,123.370

-118.460

403-34721  
 

190,546.652,004.910

-11,258.44

2,123.370

TON 

95.04000

0395 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 337.750

0.000

403-34771  
 

36,841.77337.750

0.00

337.750

TON 

109.08000

0400 Concrete Pavement (6 Inch) 214.830

0.000

412-00600  
 

16,696.59214.830

0.00

214.830

SY  

77.72000

0401 Conc Pvmt (7 In) CO-036 CR-11 879.400

0.000

412-00700  
 

108,236.55879.400

0.00

923.000

SY  

123.08000

0405 *Concrete Pavement (8 Inch) 4,089.000

0.000

412-00800  
 

507,158.674,089.000

0.00

4,285.000

SY  

124.03000

0410 Concrete Pavement (8 Inch) (Special) 689.440

0.000

412-00801  
 

112,426.98689.440

0.00

796.000

SY  

163.07000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0415 Concrete Pavement (10 Inch) 7,271.250

3.000

412-01000  
 

970,239.477,274.250

400.14

7,609.000

SY  

133.38000

0420 Concrete Pavement (10 Inch) (Special) 188.850

0.000

412-01001  
 

31,471.85188.850

0.00

188.850

SY  

166.65000

0425 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

145.000

SY  

5.40000

0430 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

64.000

SY  

3.52000

0435 *Grouted Riprap (36 Inch) (Special) 56.560

0.000

506-00036  
 

13,194.3256.560

0.00

69.000

CY  

233.28000

0440 *Riprap (9 Inch) 0.000

0.000

506-00210  
 

0.000.000

0.00

1,394.000

TON 

66.33000

0445 Riprap (24 Inch) 0.000

0.000

506-00226  
 

0.000.000

0.00

0.000

TON 

80.60000

0450 Concrete Slope and Ditch Paving 0.600

0.000

507-00000  
 

5,962.250.600

0.00

0.600

CY  

9,937.08000

0453 Conc S and D Pave (Reinf) Trickle Channel / CO-029 
CR-10

10.500

0.000

507-00100  
 

4,986.7710.500

0.00

10.500

CY  

474.93000

0455 Hand Rail 17.000

0.000

514-00100  
 

1,836.0017.000

0.00

50.000

LF  

108.00000

0460 Concrete Class B 2.810

-1.110

601-01000  
 

2,357.391.700

-1,539.24

12.000

CY  

1,386.70000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0465 Precast Concrete Unit 4.168

0.800

601-21010  
 

37,558.084.968

6,048.00

7.000

CY  

7,560.00000

0470 *Masonry Veneer (Brick) 0.000

0.000

601-40002  
 

0.000.000

0.00

0.000

SF  

40.87000

0475 *Cut Stone Veneer (Ashler) 663.078

43.000

601-40007  
 

42,597.69706.078

2,594.19

1,242.000

SF  

60.33000

0480 *Reinforcing Steel 2,396.800

169.300

602-00000  
 

2,390.582,566.100

157.72

5,208.000

LB  

0.93160

0485 *12 Inch Reinforced Concrete Pipe (Complete In Place) 170.500

0.000

603-01125  
 

18,414.00170.500

0.00

254.000

LF  

108.00000

0490 *18 Inch Reinforced Concrete Pipe (Complete In Place) 900.710

0.000

603-01185  
 

98,492.64900.710

0.00

1,209.000

LF  

109.35000

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

17.84000

0495 *24 Inch Reinforced Concrete Pipe (Complete In Place) 3,081.950

0.000

603-01245  
 

1,064,782.913,081.950

0.00

3,169.950

LF  

345.49000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

33.32000

0500 *30 Inch Reinforced Concrete Pipe (Complete In Place) 210.890

0.000

603-01305  
 

39,402.69210.890

0.00

210.890

LF  

186.84000

0505 *36 Inch Reinforced Concrete Pipe (Complete In Place) 168.000

0.000

603-01365  
 

52,436.16168.000

0.00

168.000

LF  

312.12000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0510 *42 Inch Reinforced Concrete Pipe (Complete In Place) 416.000

0.000

603-01425  
 

115,464.96416.000

0.00

416.000

LF  

277.56000

0515 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

8.000

0.000

603-02185  
 

1,244.168.000

0.00

87.000

LF  

155.52000

0515 MATERIAL ALLOWANCE 8.000

0.000

308.568.000

0.00LF  

38.57000

0520 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

338.740

0.000

603-02245  
 

65,485.22338.740

0.00

340.000

LF  

193.32000

0525 *34x22 Inch Reinforced Concrete Pipe Elliptical 60.910

0.000

603-02270  
 

11,511.9960.910

0.00

61.000

LF  

189.00000

0530 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

1,526.04000

0535 *42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

3,108.241.000

0.00

1.000

EACH

3,108.24000

0540 *6 Inch Plastic Pipe 282.070

0.000

603-50006  
 

3,655.63282.070

0.00

282.070

LF  

12.96000

0545 *6 Inch Plastic Pipe Sanitary 21.000

0.000

603-50006  
 

2,290.6821.000

0.00

25.000

LF  

109.08000

0550 *12 Inch Plastic Pipe 64.660

0.000

603-50012  
 

4,458.9564.660

0.00

64.660

LF  

68.96000

0555 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

15,876.003.000

0.00

5.000

EACH

5,292.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0560 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

6,428.161.000

0.00

1.000

EACH

6,428.16000

0565 *Inlet Type 13 (5 Foot) 3.000

0.000

604-13005  
 

15,228.003.000

0.00

3.000

EACH

5,076.00000

0570 *Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

8,013.601.000

0.00

1.000

EACH

8,013.60000

0575 *Inlet Type 16 (5 Foot) 7.000

0.000

604-16005  
 

42,373.807.000

0.00

10.000

EACH

6,053.40000

0580 Inlet Special (5 Foot) 0.000

0.000

604-19005  
 

0.000.000

0.00

4.000

EACH

5,594.40000

0585 *Inlet Type R  L 5 (5 Foot) 9.000

0.000

604-19105  
 

64,006.209.000

0.00

9.000

EACH

7,111.80000

0585 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

2,954.70000

0590 *Inlet Type R  L 5 (10 Foot) 5.000

0.000

604-19110  
 

58,676.405.000

0.00

6.000

EACH

11,735.28000

0595 *Inlet Type R  L 5 (15 Foot) 2.000

0.000

604-19115  
 

27,287.282.000

0.00

2.000

EACH

13,643.64000

0600 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

32,788.802.000

0.00

2.000

EACH

16,394.40000

0605 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

15,444.001.000

0.00

1.000

EACH

15,444.00000
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NO.
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NO.
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DESCRIPTION
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0610 *Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

21,222.001.000

0.00

1.000

EACH

21,222.00000

0615 *Inlet Special (Trench Drain) (10 Inch Width) 626.140

0.000

604-19710  
 

52,407.92626.140

0.00

640.000

LF  

83.70000

0620 *Vane Grate Inlet (5 Foot) 3.000

4.000

604-25005  
 

34,057.807.000

19,461.60

7.000

EACH

4,865.40000

0625 *Vane Grate Inlet Special (5 Foot) 0.000

0.000

604-25006  
 

0.000.000

0.00

2.000

EACH

4,865.40000

0630 *Vane Grate Inlet (10 Foot) 0.000

2.000

604-25010  
 

28,641.602.000

28,641.60

2.000

EACH

14,320.80000

0635 *Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

107,773.202.000

0.00

2.000

EACH

53,886.60000

0640 *Manhole Slab Base (5 Foot) 8.000

0.000

604-30005  
 

41,558.408.000

0.00

8.000

EACH

5,194.80000

0640 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,708.15000

0645 *Manhole Slab Base (10 Foot) 18.000

0.000

604-30010  
 

150,796.0818.000

0.00

18.000

EACH

8,377.56000

0645 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,366.95000

0650 *Manhole Slab Base (15 Foot) 5.000

0.000

604-30015  
 

52,785.005.000

0.00

5.000

EACH

10,557.00000
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REF
NO.
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NO.
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0655 *Manhole Slab Base (20 Foot) 7.000

0.000

604-30020  
 

59,761.807.000

0.00

7.000

EACH

8,537.40000

0660 *Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

11,761.201.000

0.00

1.000

EACH

11,761.20000

0665 Manhole Special 2.000

0.000

604-39000  
 

17,449.782.000

0.00

2.000

EACH

8,724.89000

0670 *Manhole Special (10 Foot) (Install Only) 1.000

0.000

604-39011  
 

5,132.201.000

0.00

1.000

EACH

5,132.20000

0675 *Manhole Special (25 Foot) 2.000

0.000

604-39025  
 

60,037.202.000

0.00

2.000

EACH

30,018.60000

0680 *Manhole Special (30 Foot) 2.000

0.000

604-39030  
 

68,191.202.000

0.00

2.000

EACH

34,095.60000

0685 Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

4,308.751.000

0.00

1.000

EACH

4,308.75000

0690 *Fence (Plastic) 286.000

0.000

607-11525  
 

1,281.28286.000

0.00

286.000

LF  

4.48000

0695 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

11.88000

0700 Concrete Sidewalk 488.270

138.830

608-00000  
 

36,139.77627.100

8,000.77

700.000

SY  

57.63000

0705 Concrete Sidewalk (Special) 1,261.400

0.000

608-00005  
 

76,453.451,261.400

0.00

2,058.000

SY  

60.61000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0706 Conc Sidewalk (6 In) / CO-041 0.000

0.000

608-00006  
 

0.000.000

0.00

0.000

SY  

76.08000

0710 Concrete Curb Ramp 37.590

0.000

608-00010  
 

3,284.6137.590

0.00

43.000

SY  

87.38000

0715 Curb Ramp (Special) 6.800

41.000

608-00012  
 

4,241.7747.800

3,638.34

47.800

SY  

88.74000

0720 Detectable Warnings 291.340

75.600

608-00015  
 

23,025.49366.940

4,743.90

366.940

SF  

62.75000

0725 *Brick Pavers 8,261.970

839.690

608-00050  
 

291,435.159,101.660

26,886.87

9,101.660

SF  

32.02000

0730 *Stone Pavers 683.810

380.040

608-00060  
 

42,607.191,063.850

15,220.60

1,561.000

SF  

40.05000

0735 *Bituminous Sidewalk 325.710

0.000

608-01000  
 

79,147.53325.710

0.00

350.000

TON 

243.00000

0740 Curb Type 2 (Section B) 86.000

134.000

609-20010  
 

7,616.40220.000

4,639.08

220.000

LF  

34.62000

0745 Curb and Gutter Type 2 (Section I-B) 2,560.500

0.000

609-21010  
 

88,260.442,560.500

0.00

2,560.500

LF  

34.47000

0750 Curb and Gutter Type 2 (Section II-B) 691.250

0.000

609-21020  
 

26,855.06691.250

0.00

691.250

LF  

38.85000

0755 Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

0.000

LF  

38.79000
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NO.
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PREV QTY/
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15:49:44

CUMULATIVE
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CAT NO0250 Roadway 

0760 Gutter Type 2 (Special) 42.000

0.000

609-24000  
 

2,341.0842.000

0.00

56.000

LF  

55.74000

0765 Gutter Type 2 (2 Foot) 68.000

0.000

609-24002  
 

1,589.8468.000

0.00

68.000

LF  

23.38000

0766 Gutter Ty 2 (3 Ft) CO-036 CR-11 24.500

0.000

609-24003  
 

894.2524.500

0.00

24.500

LF  

36.50000

0767 Gutter Ty 2 (4 Ft) CO-036 CR-11 149.000

0.000

609-24004  
 

6,460.64149.000

0.00

150.000

LF  

43.36000

0770 Curb Type 4 (Section B) 91.160

91.840

609-40010  
 

3,947.31183.000

1,980.99

183.000

LF  

21.57000

0775 *2 Inch Electrical Conduit 2,354.500

0.000

613-00200  
 

42,027.832,354.500

0.00

2,354.500

LF  

17.85000

0780 *4 Inch Electrical Conduit 6,785.000

0.000

613-00400  
 

128,507.906,785.000

0.00

7,000.000

LF  

18.94000

0785 *6 Inch Electrical Conduit 1,088.000

220.000

613-00600  
 

67,375.081,308.000

11,332.20

1,308.000

LF  

51.51000

0790 *3/4 Inch Electrical Conduit (Plastic) 422.000

0.000

613-01075  
 

1,371.50422.000

0.00

500.000

LF  

3.25000

0795 *1 Inch Electrical Conduit (Plastic) 287.000

0.000

613-01100  
 

1,087.73287.000

0.00

300.000

LF  

3.79000

0800 *1-1/4 Inch Electrical Conduit (Plastic) 176.000

0.000

613-01125  
 

1,142.24176.000

0.00

176.000

LF  

6.49000
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CUMULATIVE
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CAT NO0250 Roadway 

0805 *2 Inch Electrical Conduit (Plastic) 5,525.000

740.000

613-01200  
 

67,787.306,265.000

8,006.80

6,265.000

LF  

10.82000

0810 *3 Inch Electrical Conduit (Plastic) 453.000

0.000

613-01300  
 

3,184.59453.000

0.00

453.000

LF  

7.03000

0815 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

7.000

EACH

319.21000

0820 *Type Two Pull Box 2.000

0.000

613-07002  
 

963.042.000

0.00

2.000

EACH

481.52000

0825 *Vault (Install Only) 4.000

2.000

613-08000  
 

41,362.686.000

13,787.56

6.000

EACH

6,893.78000

0830 *Luminaire (Special) 36.000

37.000

613-16000  
 

196,532.0673.000

99,612.14

179.000

EACH

2,692.22000

0830 MATERIAL ALLOWANCE 143.000

-37.000

164,512.00106.000

-57,424.00EACH

1,552.00000

0835 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

4.000

EACH

349.50000

0840 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

916.50000

0845 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

7.000

EACH

1,175.11000

0850 *Lighting Control Center 1.000

0.000

613-50100  
 

32,581.811.000

0.00

1.000

EACH

32,581.81000
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QTY TO DATE

AMOUNT
THIS
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0855 *4-Plex Receptacle (With Back Box and Cover) 0.000

0.000

613-50130  
 

0.000.000

0.00

15.000

EACH

281.33000

0860 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

37.80000

0865 *Sign Panel (Class III) 95.000

0.000

614-00013  
 

3,898.8095.000

0.00

95.000

SF  

41.04000

0870 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

6.000

SF  

27.00000

0875 Sign Panel (Special) ST-G Ped-Bike Directional 0.000

0.000

614-00037  
 

0.000.000

0.00

2.000

EACH

2,311.20000

0880 *Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

4.000

EACH

1,026.00000

0885 Sign Post (Special) 4 Inch Square - Length A 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

475.20000

0890 Sign Post (Special) 4 Inch Square - Length B 0.000

0.000

614-00041  
 

0.000.000

0.00

2.000

EACH

669.60000

0895 Sign Post (Special) 3 Inch Round - Length A 0.000

0.000

614-00041  
 

0.000.000

0.00

3.000

EACH

55.08000

0900 Sign Post (Special) Bracket - Break Safe AS4 4 Inch 
Rectangu

0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

1,188.00000

0905 Sign Post (Special) Bracket - 3 Inch Round Base 0.000

0.000

614-00041  
 

0.000.000

0.00

4.000

EACH

432.00000
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0910 *Monotube Overhead Sign Bridge (14 Inch Diameter) 1.000

0.000

614-41400  
 

40,716.001.000

0.00

1.000

EACH

40,716.00000

0915 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,000.000

LF  

2.06000

0920 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

17,772.78000

0925 *Water Service 23.000

0.000

619-00002  
 

97,248.6023.000

0.00

23.000

EACH

4,228.20000

0930 *Connect To Existing Waterline 13.000

0.000

619-00007  
 

25,552.8013.000

0.00

13.000

EACH

1,965.60000

0935 *6 Inch Ductile Iron Pipe 35.000

0.000

619-06060  
 

6,577.2035.000

0.00

35.000

LF  

187.92000

0940 *8 Inch Ductile Iron Pipe 874.500

0.000

619-06080  
 

307,893.96874.500

0.00

905.000

LF  

352.08000

0945 *10 Inch Ductile Iron Pipe 43.000

0.000

619-06100  
 

10,820.5243.000

0.00

55.000

LF  

251.64000

0950 *12 Inch Ductile Iron Pipe 1,051.000

0.000

619-06120  
 

187,288.201,051.000

0.00

1,070.000

LF  

178.20000

0950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

37.05000

0955 *16 Inch Ductile Iron Pipe 834.830

0.000

619-06160  
 

248,846.13834.830

0.00

834.830

LF  

298.08000
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0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000

0960 *16 Inch Welded Steel Pipe 27.500

0.000

619-10160  
 

17,373.9527.500

0.00

38.000

LF  

631.78000

0960 MATERIAL ALLOWANCE 10.500

0.000

773.6410.500

0.00LF  

73.68000

0965 *20 Inch Welded Steel Pipe 120.000

0.000

619-10200  
 

10,497.60120.000

0.00

131.000

LF  

87.48000

0965 MATERIAL ALLOWANCE 11.000

0.000

688.7111.000

0.00LF  

62.61000

0970 *24 Inch Welded Steel Pipe 109.000

0.000

619-10240  
 

14,479.56109.000

0.00

109.000

LF  

132.84000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

0971 Added Item (Lump Sum)/ / CO-002 Waterline Casing Pipe 
Spacers and Rubber Seals

1.000

0.000

900-00014  
 

18,416.881.000

0.00

1.000

L S 

18,416.88000

0975 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

340.000

LF  

5.40000

0980 1-1/2 Inch Plastic Pipe 873.000

0.000

619-50120  
 

7,542.72873.000

0.00

873.000

LF  

8.64000

0985 2 Inch Plastic Pipe 2,898.000

66.000

619-50160  
 

32,011.202,964.000

712.80

2,964.000

LF  

10.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0990 2-1/2 Inch Plastic Pipe 0.000

0.000

619-50200  
 

0.000.000

0.00

62.000

LF  

11.34000

0995 3 Inch Plastic Pipe 5,486.000

33.000

619-50240  
 

65,565.725,519.000

392.04

5,519.000

LF  

11.88000

1000 4 Inch Plastic Pipe 1,342.000

0.000

619-50320  
 

21,740.401,342.000

0.00

1,522.000

LF  

16.20000

1005 *2 Inch Air and Vacuum Valve 2.000

0.000

619-71516  
 

9,666.002.000

0.00

2.000

EACH

4,833.00000

1010 *Cast Iron Valve Box 28.000

0.000

619-75000  
 

27,730.0828.000

0.00

28.000

EACH

990.36000

1015 *6 Inch Gate Valve 4.000

0.000

619-75048  
 

6,341.764.000

0.00

4.000

EACH

1,585.44000

1020 *8 Inch Gate Valve 10.000

0.000

619-75064  
 

21,988.8010.000

0.00

11.000

EACH

2,198.88000

1025 *12 Inch Butterfly Valve 3.000

0.000

619-76120  
 

8,874.363.000

0.00

3.000

EACH

2,958.12000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

1030 *16 Inch Butterfly Valve 9.000

0.000

619-76128  
 

41,368.059.000

0.00

9.000

EACH

4,596.45000

1035 *Detour Pavement 6,392.320

0.000

621-00450  
 

444,394.096,392.320

0.00

6,500.000

SY  

69.52000
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NO.
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1040 *Temporary Bridge 1.000

0.000

621-00500  
 

418,999.561.000

0.00

1.000

L S 

418,999.56000

1045 Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

4.000

EACH

12.96000

1050 1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

0.000.000

0.00

1.000

EACH

598.32000

1055 1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

1.000

EACH

152.27000

1060 1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

8.000

EACH

142.56000

1065 1-1/2 Inch Gate Valve 0.000

0.000

623-05012  
 

0.000.000

0.00

1.000

EACH

54.00000

1070 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

11.000

EACH

58.32000

1075 8 Station Automatic Controller 0.000

0.000

623-08108  
 

0.000.000

0.00

1.000

EACH

3,119.04000

1080 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000

1085 Construction Surveying (Hourly) 215.125

22.000

625-00001  
 

38,414.25237.125

3,564.00

250.000

HOUR

162.00000

1090 *Mobilization (without Autopay) 18158 1.000

0.000

626-00100  
 

9,685,475.731.000

0.00

1.000

L S 

9,685,475.73000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1095 *Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

479,520.00000

1096 Added Item (Hour)/ CO-003 Public Information Services 2,605.500

40.000

900-00010  
 

528,570.902,645.500

7,992.00

2,645.500

HOUR

199.80000

1097 Added Item (Hour)/ CDOT PPIM / CO-025 481.000

0.000

900-00010  
 

83,116.80481.000

0.00

481.000

HOUR

172.80000

1100 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

22.000

GAL 

162.00000

1105 *Pavement Marking Paint (Waterborne) 23.000

0.000

627-00011  
 

1,863.0023.000

0.00

80.000

GAL 

81.00000

1110 *Flagging 50,695.500

0.000

630-00000  
 

1,417,953.1450,695.500

0.00

50,695.500

HOUR

27.97000

1115 *Traffic Control Inspection 172.000

0.000

630-00007  
 

33,436.80172.000

0.00

172.000

DAY 

194.40000

1120 *Traffic Control Management 710.000

0.000

630-00012  
 

843,480.00710.000

0.00

850.000

DAY 

1,188.00000

1125 *Traffic Incident Management Plan Development 0.900

0.000

630-00040  
 

4,665.600.900

0.00

1.000

L S 

5,184.00000

1130 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

729.00000

1135 *Flashing Beacon (Portable) 16.200

0.000

630-80001  
 

2,624.4016.200

0.00

18.000

EACH

162.00000
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NO.
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PREV QTY/
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PERIOD

15:49:44

CUMULATIVE
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CAT NO0250 Roadway 

1140 *Flashing Beacon (Solar) 8.100

0.000

630-80002  
 

6,561.008.100

0.00

16.000

EACH

810.00000

1145 *Barricade (Type 3 M-A) (Temporary) 18.000

0.000

630-80335  
 

3,888.0018.000

0.00

22.000

EACH

216.00000

1150 *Construction Traffic Sign (Panel Size A) 226.800

0.000

630-80341  
 

12,247.20226.800

0.00

252.000

EACH

54.00000

1155 *Construction Traffic Sign (Panel Size B) 108.000

0.000

630-80342  
 

5,832.00108.000

0.00

185.000

EACH

54.00000

1160 *Construction Traffic Sign (Panel Size C) 36.000

0.000

630-80343  
 

1,944.0036.000

0.00

107.000

EACH

54.00000

1165 *Construction Traffic Sign (Special) 1,930.725

0.000

630-80344  
 

37,533.291,930.725

0.00

2,145.250

SF  

19.44000

1170 *Vertical Panel 13.500

0.000

630-80350  
 

729.0013.500

0.00

200.000

EACH

54.00000

1175 *Portable Message Sign Panel 7.200

0.000

630-80355  
 

7,776.007.200

0.00

12.000

EACH

1,080.00000

1180 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

6.300

0.000

630-80358  
 

1,020.606.300

0.00

7.000

EACH

162.00000

1185 *Drum Channelizing Device 247.500

0.000

630-80360  
 

13,365.00247.500

0.00

275.000

EACH

54.00000

1190 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

54.00000
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NO.
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QTY THIS PERIOD
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15:49:44

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1195 Concrete Barrier (Temporary) 3,673.800

0.000

630-80370  
 

239,715.453,673.800

0.00

4,082.000

LF  

65.25000

1200 *Traffic Cone 549.000

0.000

630-80380  
 

2,964.60549.000

0.00

610.000

EACH

5.40000

1205 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.950

0.000

630-85006  
 

18,176.404.950

0.00

5.500

EACH

3,672.00000

1210 *Mobile Attenuator 162.000

1.000

630-85041  
 

123,228.00163.000

756.00

175.000

DAY 

756.00000

1215 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

18,304.08000

1220 F/A ANTICIPATED CMO Railing 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

1225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

1230 F/A Partnering 28,037.830

0.000

700-70011  
 

28,037.8328,037.830

0.00

28,037.830

F A 

1.00000

1235 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

12,000.000

F A 

1.00000

1240 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1245 F/A Incentive Lane Rental 250,000.000

0.000

700-70014  
 

250,000.00250,000.000

0.00

250,000.000

F A 

1.00000
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CAT NO0250 Roadway 

1250 F/A Fuel Cost Adjustment 1,083.830

84.110

700-70016  
 

1,167.941,167.940

84.11

13,000.000

F A 

1.00000

1255 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,000.000

F A 

1.00000

1260 F/A Asphalt Cement Cost Adjustment 20,709.540

0.000

700-70019  
 

20,709.5420,709.540

0.00

20,709.540

F A 

1.00000

1265 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

2,000.000

F A 

1.00000

1270 F/A Utilities and Maintenance of Field Facilities 28,909.130

0.000

700-70195  
 

28,909.1328,909.130

0.00

35,000.000

F A 

1.00000

1275 F/A Landscaping 1,189.520

0.000

700-70310  
 

1,189.521,189.520

0.00

25,000.000

F A 

1.00000

1280 F/A Erosion Control 962.960

0.000

700-70380  
 

962.96962.960

0.00

5,000.000

F A 

1.00000

1285 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1290 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

1292 F/A / CO-002 Uniform Traffic Control (City of Glenwood
Springs)

130,643.000

0.000

700-70035  
 

130,643.00130,643.000

0.00

130,643.000

F A 

1.00000

1293 F/A Public Information 114,395.100

508.890

700-70035  
 

114,903.99114,903.990

508.89

114,903.990

F A 

1.00000
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1294 F/A Travel Demand Management (CO-038) 24,289.420

0.000

700-70035  
 

24,289.4224,289.420

0.00

24,289.420

F A 

1.00000

2230 Water Control / CO-009 1.000

0.000

208-00400  
 

38,000.001.000

0.00

1.000

L S 

38,000.00000

2235 Monitoring Technician / CO-009 68.670

0.000

250-00050  
 

15,450.7568.670

0.00

68.760

HOUR

225.00000

2240 Material Sampling and Delivery / CO-009 8.000

0.000

250-00120  
 

7,400.008.000

0.00

8.000

EACH

925.00000

2245 Added Item (Ton)/ Material Handling (Stockpile) / 
CO-009

168.840

0.000

900-00024  
 

22,793.40168.840

0.00

168.840

TON 

135.00000

2250 Added Item (Ton)/ Solid Waste Disposal / CO-009 989.260

0.000

900-00024  
 

207,744.60989.260

0.00

989.260

TON 

210.00000

2255 F/A Contaminated Soil / CO-009 16,728.660

0.000

700-70037  
 

16,728.6616,728.660

0.00

16,728.660

F A 

1.00000

2260 F/A Snowmelt System Repairs / CO-007 MCR No. 2 1,851.980

0.000

700-70035  
 

1,851.981,851.980

0.00

1,851.980

F A 

1.00000

2265 Added Item (Each)/ Install Backflow Prevention / 
CO-007 MCR No. 3

8.000

0.000

900-00007  
 

22,600.008.000

0.00

8.000

EACH

2,825.00000

2270 F/A Pedestrian ADA Shuttle / CO-007 MCR No. 4 7,507.080

0.000

700-70035  
 

7,507.087,507.080

0.00

7,507.080

F A 

1.00000

2285 Added Item (Dollar)/ Working Time Violation Incident 
Rate

-3,450.000

0.000

900-00006  
 

-3,450.00-3,450.000

0.00

-3,450.000

DOL 

1.00000
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CAT NO0250 Roadway 

2290 Added Item (Dollar)/ Overweight Price Reduction - SS 
105.18

-2,196.000

-60.000

900-00006  
 

-2,256.00-2,256.000

-60.00

-1,340.000

DOL 

1.00000

2305 Added Item (Cubic Yard)/ Install North Causeway / 
CO-021

0.000

0.000

900-00004  
 

0.000.000

0.00

2,918.000

CY  

96.01000

2310 F/A Winter Protect 8th St Concrete / CO-022 MCR No. 5 3,728.210

0.000

700-70035  
 

3,728.213,728.210

0.00

3,728.210

F A 

1.00000

2365 F/A Winter Concrete Protection CO-036 CR-11 0.000

0.000

700-70035  
 

0.000.000

0.00

3,000.000

F A 

1.00000

2370 Sawing Asphalt Mat (6 In) CO-036 CR-11 0.000

0.000

202-05026  
 

0.000.000

0.00

1,600.000

LF  

4.00000

2375 Added Item (Square Yard)/ Anti-Graffiti Coating / 
CO-037

444.000

439.000

900-00022  
 

33,845.39883.000

16,826.87

2,000.000

SY  

38.33000

2385 Added Item (Lump Sum)/ JV #53 Wall R Storm Drain / 
CO-042 MCR-28

1.000

0.000

900-00014  
 

8,748.001.000

0.00

1.000

L S 

8,748.00000

2400 Rem Traf Sig Head CO-044 / JV#74 13.000

0.000

202-00831  
 

1,300.0013.000

0.00

13.000

EACH

100.00000

2405 Prog Traf Sig Face CO-044 / JV#74 13.000

0.000

614-70000  
 

63,204.5713.000

0.00

13.000

EACH

4,861.89000

2410 Fence CL (Spec) (72 In) / CO-045 0.000

0.000

607-53173  
 

0.000.000

0.00

1,100.000

LF  

28.66000

2415 End Post (CL) (72 in) / CO-045 0.000

0.000

607-52905  
 

0.000.000

0.00

2.000

EACH

215.00000
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2420 Corner and Line Br Post (CL) (72 in) / CO-045 0.000

0.000

607-52910  
 

0.000.000

0.00

2.000

EACH

245.00000

2425 Fence CL (Spec) (96 In) / CO-045 0.000

222.000

607-53197  
 

10,975.68222.000

10,975.68

300.000

LF  

49.44000

2430 8 Ft Gate S (CL) Post & Bracing / CO-045 0.000

1.000

607-60208  
 

2,200.001.000

2,200.00

1.000

EACH

2,200.00000

2435 Fence CL (144 In) (Spec) / CO-045 0.000

33.000

607-53244  
 

5,884.8933.000

5,884.89

33.000

LF  

178.33000

2440 Mobilization (w/o Autopay) / CO-045 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

5,000.00000

2445 Added Item (Lump Sum)/ Lift Station Fence / CO-045 0.000

0.900

900-00014  
 

14,198.400.900

14,198.40

1.000

L S 

15,776.00000

2450 Added Item (Lump Sum)/ Install Turnstile / CO-045 0.000

1.000

900-00014  
 

2,000.001.000

2,000.00

1.000

L S 

2,000.00000

CAT 25,874,441.95303,053.8328,358,227.02CURRENT AMT0250 $ $ $

CAT NO0251 Detour 

1295 *Removal of Tree 8.000

0.000

202-00010  
 

6,264.008.000

0.00

8.000

EACH

783.00000

1300 *Removal of Pipe 58.000

0.000

202-00035  
 

3,338.4858.000

0.00

58.000

LF  

57.56000

1305 *Removal of Sidewalk 374.150

0.000

202-00200  
 

6,405.45374.150

0.00

374.150

SY  

17.12000
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CAT NO0251 Detour 

1310 *Removal of Gutter 31.500

0.000

202-00202  
 

620.5531.500

0.00

118.000

LF  

19.70000

1315 *Removal of Curb and Gutter 1,130.500

0.000

202-00203  
 

9,462.291,130.500

0.00

1,130.500

LF  

8.37000

1320 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

7.500

SY  

6.37000

1325 *Removal of Concrete Pavement 1,831.130

0.000

202-00210  
 

27,686.691,831.130

0.00

1,831.130

SY  

15.12000

1330 *Removal of Asphalt Mat 7,012.220

498.000

202-00220  
 

84,339.777,510.220

5,592.54

7,510.220

SY  

11.23000

1335 *Removal of Asphalt Mat (Planing) 19,948.900

182.000

202-00240  
 

54,152.1220,130.900

489.58

20,130.900

SY  

2.69000

1340 *Removal of Pavement Marking 6,985.000

0.000

202-00250  
 

20,745.456,985.000

0.00

6,985.000

SF  

2.97000

1345 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

2.000

EACH

633.00000

1350 *Removal of Ground Sign 14.000

0.000

202-00810  
 

680.4014.000

0.00

14.000

EACH

48.60000

1355 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

0.000

EACH

1,620.00000

1360 *Removal of Fence 270.000

0.000

202-01000  
 

2,376.00270.000

0.00

270.000

LF  

8.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1365 *Removal of Guardrail Type 3 137.000

0.000

202-01130  
 

428.81137.000

0.00

137.000

LF  

3.13000

1370 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

12.28000

1375 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

777.60000

1380 *Unclassified Excavation (Complete In Place) 13,188.000

0.000

203-00010  
 

393,002.4013,188.000

0.00

13,188.000

CY  

29.80000

1385 *Embankment Material (Complete In Place) 5,858.000

0.000

203-00060  
 

87,928.585,858.000

0.00

5,858.000

CY  

15.01000

1390 *Blading 5.000

0.000

203-01500  
 

831.605.000

0.00

5.000

HOUR

166.32000

1395 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

166.32000

1400 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.96000

1405 *Combination Loader 2.000

0.000

203-01594  
 

254.882.000

0.00

2.000

HOUR

127.44000

1410 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

239.76000

1415 Storm Drain Inlet Protection 112.000

1.000

208-00050  
 

20,624.76113.000

182.52

113.000

EACH

182.52000
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PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1420 *Reset Wheel Stop 12.000

0.000

210-00007  
 

285.1212.000

0.00

12.000

EACH

23.76000

1425 *Reset Fire Hydrant 1.500

0.000

210-00050  
 

14,499.001.500

0.00

2.000

EACH

9,666.00000

1430 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

1,688.01000

1431 Res Ground Sign / CO-017 CR-7 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

118.80000

1435 *Reset Sign Panel 2.000

0.000

210-00815  
 

270.002.000

0.00

2.000

EACH

135.00000

1440 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

2,759.241.000

0.00

1.000

EACH

2,759.24000

1445 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

4,230.84000

1450 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

18.90000

1455 *Adjust Manhole 24.000

0.000

210-04010  
 

14,696.6424.000

0.00

24.000

EACH

612.36000

1460 *Modify Inlet 2.500

0.000

210-04020  
 

3,550.502.500

0.00

2.500

EACH

1,420.20000

1465 *Adjust Valve Box 13.000

0.000

210-04050  
 

4,914.0013.000

0.00

15.000

EACH

378.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1470 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,036.80000

1475 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

240.000

CF  

8.21000

1480 Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

5.000

EACH

415.80000

1485 *Aggregate Base Course (Class 6) 2,230.360

0.000

304-06000  
 

76,590.562,230.360

0.00

2,230.360

TON 

34.34000

1490 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

108.87000

1495 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

0.000

TON 

109.08000

1496 HMA (Gr SX) (75) (PG 64-28) 5,645.650

0.000

403-34751  
 

524,198.605,645.650

0.00

5,645.650

TON 

92.85000

1500 *Emulsified Asphalt (Slow-Setting) 2,949.500

14.500

411-10255  
 

8,002.802,964.000

39.15

2,964.000

GAL 

2.70000

1505 Concrete Pavement (8 Inch) (Special) 24.000

0.000

412-00801  
 

3,913.6824.000

0.00

24.000

SY  

163.07000

1510 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

554.89000

1515 *Riprap (9 Inch) 31.400

0.000

506-00209  
 

4,578.1231.400

0.00

31.400

CY  

145.80000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 35
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1520 *18 Inch Reinforced Concrete Pipe (Complete In Place) 71.500

0.000

603-01185  
 

7,818.5371.500

0.00

71.500

LF  

109.35000

1525 *24 Inch Reinforced Concrete Pipe (Complete In Place) 19.000

0.000

603-01245  
 

6,564.3119.000

0.00

19.000

LF  

345.49000

1530 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

186.84000

1535 *30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,866.241.000

0.00

1.000

EACH

1,866.24000

1540 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

6,453.001.000

0.00

1.000

EACH

6,453.00000

1545 *Inlet Special 1.000

0.000

604-19000  
 

5,594.401.000

0.00

1.000

EACH

5,594.40000

1550 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

7,111.801.000

0.00

1.000

EACH

7,111.80000

1555 *Guardrail Type 3 (6-3 Post Spacing) 375.000

0.000

606-00301  
 

7,635.00375.000

0.00

375.000

LF  

20.36000

1560 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

6,514.653.000

0.00

3.000

EACH

2,171.55000

1565 *Transition Type 3G 6.000

0.000

606-01370  
 

9,495.126.000

0.00

6.000

EACH

1,582.52000

1570 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,015.85000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1575 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

5,577.982.000

0.00

2.000

EACH

2,788.99000

1580 Concrete Sidewalk 207.660

0.000

608-00000  
 

11,967.45207.660

0.00

207.660

SY  

57.63000

1585 Concrete Curb Ramp 91.960

0.000

608-00010  
 

8,035.4691.960

0.00

91.960

SY  

87.38000

1590 Detectable Warnings 116.000

0.000

608-00015  
 

7,279.00116.000

0.00

116.000

SF  

62.75000

1595 *Bituminous Sidewalk 0.000

0.000

608-01000  
 

0.000.000

0.00

0.000

TON 

243.00000

1600 Curb and Gutter Type 2 (Section I-B) 159.000

0.000

609-21010  
 

5,480.73159.000

0.00

159.000

LF  

34.47000

1605 Curb and Gutter Type 2 (Section II-B) 858.000

0.000

609-21020  
 

33,333.30858.000

0.00

858.000

LF  

38.85000

1610 Gutter Type 2 (6 Foot) 51.000

0.000

609-24006  
 

3,001.8651.000

0.00

51.000

LF  

58.86000

1615 Curb Type 6 (Section M) 756.000

0.000

609-60011  
 

15,853.32756.000

0.00

756.000

LF  

20.97000

1620 2 Inch Electrical Conduit (Jacked) (Install Only) 0.000

0.000

613-00202  
 

0.000.000

0.00

410.000

LF  

17.85000

1625 *3 Inch Electrical Conduit 1,083.000

0.000

613-00300  
 

14,057.341,083.000

0.00

1,083.000

LF  

12.98000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1630 *Pull Box (13"x24"x18") Deep 0.000

0.000

613-07050  
 

0.000.000

0.00

4.000

EACH

481.52000

1635 *Wiring 1.000

0.000

613-10000  
 

46,834.301.000

0.00

1.000

L S 

46,834.30000

1640 *Sign Panel (Class I) 634.250

0.000

614-00011  
 

17,809.74634.250

0.00

742.000

SF  

28.08000

1645 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

680.4018.000

0.00

181.000

SF  

37.80000

1650 *Steel Sign Support (2-Inch Round)(Post and Socket) 8.000

0.000

614-01503  
 

993.608.000

0.00

33.000

EACH

124.20000

1655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

1.000

0.000

614-01573  
 

248.401.000

0.00

56.000

EACH

248.40000

1660 *Pedestrian Signal Face (16) (Countdown) 9.000

0.000

614-70150  
 

4,966.659.000

0.00

9.000

EACH

551.85000

1665 *Traffic Signal Face (12-12-12) 18.000

0.000

614-70336  
 

13,731.3018.000

0.00

18.000

EACH

762.85000

1670 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

1.000

EACH

1,290.89000

1675 *Traffic Signal Controller Cabinet 1.500

0.000

614-72855  
 

41,096.521.500

0.00

1.500

EACH

27,397.68000

1680 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

1.000

EACH

1,683.68000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1685 *Pedestrian Push Button 10.000

0.000

614-72860  
 

2,239.9010.000

0.00

10.000

EACH

223.99000

1690 *Span Wire Cable 232.000

0.000

614-72890  
 

4,519.36232.000

0.00

232.000

LF  

19.48000

1695 *Pedestal Pole (3 Foot 6 Inch) (Furnish Only) 0.000

0.000

614-79858  
 

0.000.000

0.00

1.000

EACH

1,097.20000

1696 Barricade (Ty 3 F-C) / CO-017 CR-7 0.000

0.000

614-80313  
 

0.000.000

0.00

0.000

EACH

931.60000

1700 *Traffic Signal Span Wire Pole (16 Inch) 4.000

0.000

614-85316  
 

50,912.924.000

0.00

4.000

EACH

12,728.23000

1705 *Water Service 1.000

0.000

619-00002  
 

4,228.201.000

0.00

1.000

EACH

4,228.20000

1710 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000

1715 *Epoxy Pavement Marking 370.600

0.000

627-00005  
 

60,037.20370.600

0.00

370.600

GAL 

162.00000

1720 *Pavement Marking Paint (Waterborne) 282.800

0.000

627-00011  
 

22,906.80282.800

0.00

282.800

GAL 

81.00000

1725 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

618.000

0.000

627-30405  
 

16,018.56618.000

0.00

618.000

SF  

25.92000

1730 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,237.000

0.000

627-30410  
 

18,703.441,237.000

0.00

1,237.000

SF  

15.12000
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PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1735 *Flagging 1,943.000

1,059.000

630-00000  
 

83,965.943,002.000

29,620.23

3,002.000

HOUR

27.97000

1740 *Traffic Control Inspection 24.000

3.000

630-00007  
 

5,248.8027.000

583.20

27.000

DAY 

194.40000

1745 *Traffic Control Management 80.000

24.000

630-00012  
 

123,552.00104.000

28,512.00

104.000

DAY 

1,188.00000

1750 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

216.00000

1755 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

216.00000

1760 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

54.00000

1765 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

54.00000

1770 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

54.00000

1775 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

19.44000

1780 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

162.00000

1785 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

54.00000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 40

PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.
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NO.
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1790 *Portable Message Sign Panel (State Furnished) 0.000

0.000

630-80365  
 

0.000.000

0.00

0.000

EACH

378.00000

1795 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

65.25000

1800 *Impact Attenuator (Temporary) 605.700

25.200

630-85011  
 

17,034.30630.900

680.40

701.000

DAY 

27.00000

1805 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

18,304.08000

2350 Added Item (Hour)/ Detour Towing / CO-033 553.000

0.000

900-00010  
 

45,456.60553.000

0.00

553.000

HOUR

82.20000

2390 Added Item (Lump Sum)/ JV #59 Detour Timing / CO-042 
MCR-29

1.000

0.000

900-00014  
 

9,404.001.000

0.00

1.000

L S 

9,404.00000

CAT 2,458,582.8565,699.622,517,928.99CURRENT AMT0251 $ $ $

CAT NO0252 ROADWAY 

0190 MATERIAL ALLOWANCE 8.000

0.000

12,416.008.000

0.00EACH

1,552.00000

CAT 12,416.000.000.00CURRENT AMT0252 $ $ $

CAT NO0350 STR F-07-A 

1810 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

54.000

SY  

24.52000

1815 *Removal of Bridge 1.000

0.000

202-00400  
 

709,322.431.000

0.00

1.000

EACH

709,322.43000

1820 Structure Excavation 2,265.000

0.000

206-00000  
 

94,609.052,265.000

0.00

2,265.000

CY  

41.77000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1825 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

88.000

CY  

78.83000

1830 *Structure Backfill (Class 1) 2,316.000

0.000

206-00100  
 

150,864.242,316.000

0.00

2,316.000

CY  

65.14000

1835 Structure Backfill (Class 2) 320.000

0.000

206-00200  
 

11,417.60320.000

0.00

1,108.000

CY  

35.68000

1840 *Mechanical Reinforcement of Soil 1,586.100

0.000

206-00360  
 

54,672.871,586.100

0.00

1,586.100

CY  

34.47000

1845 *Shoring (Area 1) 1.000

0.000

206-01781  
 

60,647.791.000

0.00

1.000

L S 

60,647.79000

1850 Shoring (Area 2) 1.000

0.000

206-01782  
 

228,548.801.000

0.00

1.000

L S 

228,548.80000

1855 *Shoring (Area 3) 1.000

0.000

206-01783  
 

201,988.081.000

0.00

1.000

L S 

201,988.08000

1860 *Shoring (Area 4) 1.000

0.000

206-01784  
 

52,032.871.000

0.00

1.000

L S 

52,032.87000

1865 *Shoring (Area 5) 1.000

0.000

206-01785  
 

25,223.891.000

0.00

1.000

L S 

25,223.89000

1870 Water Control 0.750

0.000

208-00400  
 

977,271.010.750

0.00

1.000

L S 

1,303,028.01000

1875 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

108.87000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1880 Geotextile (Erosion Control) (Class 1) 0.000

808.000

420-00102  
 

5,429.76808.000

5,429.76

808.000

SY  

6.72000

1885 *Drilled Caisson (60 Inch) 120.000

0.000

503-00060  
 

196,782.00120.000

0.00

120.000

LF  

1,639.85000

1890 *Drilled Caisson (78 Inch) 710.000

0.000

503-00078  
 

2,414,518.30710.000

0.00

710.000

LF  

3,400.73000

1895 *Caisson Load Test 1.000

0.000

503-00300  
 

156,600.001.000

0.00

1.000

EACH

156,600.00000

1900 *Wire Mesh Facing 2,649.000

0.000

504-05000  
 

23,390.672,649.000

0.00

2,649.000

SF  

8.83000

1905 Riprap (24 Inch) 1,238.000

0.000

506-00224  
 

189,475.901,238.000

0.00

1,238.000

CY  

153.05000

1910 Concrete Block Revetment 0.000

0.000

506-01100  
 

0.000.000

0.00

0.000

SY  

1,363.64000

1911 Riprap (30 In) (Special) / CO-004 834.000

0.000

506-00230  
 

69,747.42834.000

0.00

834.000

CY  

83.63000

1915 *Structural Steel 2,256,130.000

0.000

509-00000  
 

483,578.902,256,130.000

0.00

2,256,130.000

LB  

0.21434

1920 Bearing Device (Type I) 6.000

0.000

512-00101  
 

20,712.006.000

0.00

6.000

EACH

3,452.00000

1925 Bearing Device (Type II) 6.000

0.000

512-00102  
 

17,124.726.000

0.00

6.000

EACH

2,854.12000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1930 Bearing Device (Type III) 21.000

0.000

512-00103  
 

152,511.8721.000

0.00

21.000

EACH

7,262.47000

1935 Bridge Drain (Special) 2.000

0.000

513-00690  
 

64,110.522.000

0.00

2.000

EACH

32,055.26000

1937 Ped Railing (24 In) / CO-018 / F-07-V 0.000

93.000

514-00024  
 

30,690.0093.000

30,690.00

93.000

LF  

330.00000

1938 Ped Railing (48 In) / CO-018 / F-07-V 0.000

50.000

514-00048  
 

17,500.0050.000

17,500.00

61.000

LF  

350.00000

1939 Ped Railing (85 Inch) / CO-018 / F-07-V 0.000

180.000

514-00085  
 

92,700.00180.000

92,700.00

180.000

LF  

515.00000

1940 *Concrete Sealer 7,639.000

0.000

515-00400  
 

111,376.627,639.000

0.00

11,167.000

SY  

14.58000

1945 Bridge Expansion Device (0-4 Inch) 123.500

0.000

518-01004  
 

39,699.07123.500

0.00

125.000

LF  

321.45000

1950 Bridge Expansion Device (0-9 Inch) 54.500

0.000

518-01009  
 

103,415.9354.500

0.00

55.000

LF  

1,897.54000

1950 MATERIAL ALLOWANCE 0.500

0.000

640.000.500

0.00LF  

1,280.00000

1955 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

0.000

CF  

181.48000

1960 *Concrete Class D (Bridge) 3,953.000

0.000

601-03040  
 

3,910,940.083,953.000

0.00

3,953.000

CY  

989.36000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1965 *Masonry Veneer (Brick) 1,038.080

0.000

601-40002  
 

42,426.331,038.080

0.00

1,038.080

SF  

40.87000

1970 *Cut Stone Veneer 10,150.290

0.000

601-40005  
 

567,198.2110,150.290

0.00

11,371.000

SF  

55.88000

1975 *Structural Concrete Stain 0.000

255.000

601-40400  
 

4,169.25255.000

4,169.25

255.000

SY  

16.35000

1980 *Reinforcing Steel 215,381.000

0.000

602-00000  
 

200,648.94215,381.000

0.00

215,381.000

LB  

0.93160

1985 *Reinforcing Steel (Epoxy Coated) 764,953.000

0.000

602-00020  
 

806,642.94764,953.000

0.00

764,953.000

LB  

1.05450

1990 *Inlet Special 0.000

2.000

604-19000  
 

11,188.802.000

11,188.80

2.000

EACH

5,594.40000

1995 *Bridge Rail Type 7 (Special) 2,222.600

0.000

606-10705  
 

462,211.902,222.600

0.00

2,222.600

LF  

207.96000

2000 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

40.000

LF  

4.87000

2005 *3/4 Inch Electrical Conduit 732.000

0.000

613-00075  
 

2,379.00732.000

0.00

732.000

LF  

3.25000

2010 *1 Inch Electrical Conduit 500.500

0.000

613-00100  
 

3,248.25500.500

0.00

500.500

LF  

6.49000

2015 2 Inch Electrical Conduit (Jacked) 7,100.000

0.000

613-00201  
 

126,735.007,100.000

0.00

7,100.000

LF  

17.85000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

2020 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

1,683.000

LF  

12.98000

2300 Added Item (Lump Sum)/ CSL Grouting F-07-V / JV #9 / 
CO-016

1.000

0.000

900-00014  
 

30,200.001.000

0.00

1.000

L S 

30,200.00000

2330 Place Thin Bond Overlay (Poly Conc) / CO-024 0.000

0.000

519-03035  
 

0.000.000

0.00

6,253.000

SY  

41.77000

2335 Furnish Thin Bond Overlay (Poly Conc) / CO-024 0.000

0.000

519-03055  
 

0.000.000

0.00

4,696.000

CF  

107.00000

2340 Mobilization (w/o Autopay) / CO-024 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

97,000.00000

2345 Rem Conc Pvmt (Planing) (Spec) / CO-024 0.000

0.000

202-00217  
 

0.000.000

0.00

406.000

SY  

68.50000

2380 Added Item (Lump Sum)/ JV #44 Stud Relocation / CO-042
MCR-30

1.000

0.000

900-00014  
 

3,863.001.000

0.00

1.000

L S 

3,863.00000

2395 Added Item (Lump Sum)/ Bird Exclusion F-07-V / CO-042 
MCR-31

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

4,372.00000

CAT 12,928,454.02161,677.8114,329,763.38CURRENT AMT0350 $ $ $

CAT NO0351 7th St Bridge 

2025 *Removal of Asphalt Mat (Planing) (Special) 575.000

0.000

202-00246  
 

19,808.75575.000

0.00

575.000

SY  

34.45000

2030 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

312.03000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0351 7th St Bridge 

2031 Rem Bridge Railing (Spec) / CO-002 16.000

0.000

202-00426  
 

17,387.2016.000

0.00

16.000

LF  

1,086.70000

2035 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

169.63000

2040 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

0.000

SY  

28.02000

2045 Geotextile (Crack Reduction) (High Density) 750.000

0.000

420-00510  
 

5,400.00750.000

0.00

750.000

SY  

7.20000

2050 *Waterproofing (Membrane) 575.000

0.000

515-00120  
 

13,041.00575.000

0.00

581.000

SY  

22.68000

2055 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

34.02000

2060 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

5,234.17000

2065 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.05450

2070 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

0.000

LF  

1,215.83000

2071 Brdg Rail (Spec) / CO-002 16.000

0.000

606-10200  
 

24,769.4416.000

0.00

16.000

LF  

1,548.09000

CAT 80,406.390.0080,542.47CURRENT AMT0351 $ $ $
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2075 Structure Excavation 4,836.600

0.000

206-00000  
 

202,024.784,836.600

0.00

5,308.000

CY  

41.77000

2080 *Structure Backfill (Class 1) 3,418.540

0.000

206-00100  
 

222,683.703,418.540

0.00

4,317.000

CY  

65.14000

2085 *Mechanical Reinforcement of Soil 805.000

0.000

206-00360  
 

27,748.35805.000

0.00

805.000

CY  

34.47000

2090 *Shoring (Area 10) 0.500

0.000

206-01790  
 

7,941.240.500

0.00

1.000

L S 

15,882.48000

2095 *Shoring (Area 11) 1.000

0.000

206-01791  
 

146,507.451.000

0.00

1.000

L S 

146,507.45000

2100 *Shoring (Area 12) 1.000

0.000

206-01792  
 

31,447.001.000

0.00

1.000

L S 

31,447.00000

2105 *Shoring (Area 13) 1.000

0.000

206-01793  
 

34,982.021.000

0.00

1.000

L S 

34,982.02000

2110 End Plate 0.000

0.000

502-00400  
 

0.000.000

0.00

0.000

EACH

189.06000

2115 *Steel Piling (HP 12x74) 338.000

0.000

502-11274  
 

94,089.06338.000

0.00

338.000

LF  

278.37000

2120 *Steel Piling (HP 14x89) 1,594.340

0.000

502-11489  
 

449,763.311,594.340

0.00

1,594.340

LF  

282.10000

2125 *Wire Mesh Facing 1,560.000

0.000

504-05000  
 

13,774.801,560.000

0.00

1,560.000

SF  

8.83000
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PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2130 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

149.04000

2131 Ped Railing (24 In) / CO-018 / Walls 708.000

93.000

514-00024  
 

264,330.00801.000

30,690.00

801.000

LF  

330.00000

2132 Ped Railing (48 In) / CO-018 / Walls 407.000

163.500

514-00048  
 

199,675.00570.500

57,225.00

636.000

LF  

350.00000

2135 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

990.000

SY  

14.58000

2140 Waterstop 830.500

0.000

518-00100  
 

13,420.88830.500

0.00

830.500

LF  

16.16000

2145 *Concrete Class D 549.700

13.200

601-03000  
 

410,838.19562.900

9,634.15

612.000

CY  

729.86000

2150 *Concrete Class D (Wall) 1,213.100

4.500

601-03050  
 

932,657.251,217.600

3,446.91

1,355.000

CY  

765.98000

2155 *Masonry Veneer (Brick) 897.570

0.000

601-40002  
 

36,683.69897.570

0.00

897.570

SF  

40.87000

2160 *Cut Stone Veneer (Ashler) 9,975.475

0.000

601-40007  
 

601,820.419,975.475

0.00

10,329.000

SF  

60.33000

2160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

2.25000

2165 *Structural Concrete Stain 354.000

0.000

601-40400  
 

5,787.90354.000

0.00

604.000

SY  

16.35000
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PCN: 18158-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2170 *Reinforcing Steel 275,537.000

85.500

602-00000  
 

256,769.92275,622.500

79.65

284,575.000

LB  

0.93160

2175 *Reinforcing Steel (Epoxy Coated) 15,962.000

0.000

602-00020  
 

16,831.9315,962.000

0.00

26,519.000

LB  

1.05450

2180 *Geocomposite Drain with Pipe 974.850

0.000

605-83002  
 

21,475.95974.850

0.00

1,151.000

SY  

22.03000

2185 *8 Inch Pipe Underdrain 10.000

0.000

605-83580  
 

540.0010.000

0.00

10.000

LF  

54.00000

2190 *Bridge Rail Type 7 (Special) 883.119

0.000

606-10705  
 

183,653.43883.119

0.00

956.000

LF  

207.96000

2195 Gutter Type 2 (2 Foot) 194.000

0.000

609-24002  
 

4,535.72194.000

0.00

194.000

LF  

23.38000

2200 *3/4 Inch Electrical Conduit (Plastic) 465.000

0.000

613-01075  
 

1,511.25465.000

0.00

465.000

LF  

3.25000

2205 *1 Inch Electrical Conduit (Plastic) 354.000

0.000

613-01100  
 

1,341.66354.000

0.00

466.000

LF  

3.79000

2210 *2 Inch Electrical Conduit (Plastic) 1,502.000

0.000

613-01200  
 

16,251.641,502.000

0.00

1,502.000

LF  

10.82000

2215 *3 Inch Electrical Conduit (Plastic) 217.500

0.000

613-01300  
 

1,529.03217.500

0.00

217.500

LF  

7.03000

2295 Added Item (Lump Sum)/ Ped Tunnel Butyl Rubber / JV 
#17/ CO-017 CR-7

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

4,952.15000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2315 Added Item (Foot)/ JV #21 Slipform Barrier Wall I / 
CO-022 MCR No. 6

0.000

0.000

900-00012  
 

0.000.000

0.00

50.000

LF  

147.00000

2320 Retaining Wall (Boulder) CO-019 CR-8 965.000

0.000

504-03411  
 

63,207.50965.000

0.00

965.000

SF  

65.50000

2325 Facing (Special) CO-019 CR-8 887.000

0.000

504-04440  
 

38,948.17887.000

0.00

887.000

SF  

43.91000

2360 Added Item (Foot)/ Wall Hb Barrier Mod / CO-029 CR-10 0.000

0.000

900-00012  
 

0.000.000

0.00

93.000

LF  

209.61000

CAT 4,302,771.23101,075.714,663,514.95CURRENT AMT0352 $ $ $

CAT NO0450 Construction Engineering 

2220 Field Office (Special) 0.800

0.000

620-00005  
 

161,989.670.800

0.00

1.000

EACH

202,487.09000

2225 Sanitary Facility 2.000

0.000

620-00020  
 

17,593.202.000

0.00

2.000

EACH

8,796.60000

CAT 179,582.870.00220,080.29CURRENT AMT0450 $ $ $

$45,942,191.31631,506.97$50,170,057.10$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/06/2018

ESTIMATE SUMMARY 15:49:44

CONTID: C18158-COMBO   ESTIMATE NO: 0028 PROG 2005

PCN: 20588-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: NHPP0063-050                  

US 6 WEST GLENWOOD

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,377,184.61 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 3,200.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 344.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.61%

5,376.47

3,200.64

3,200.64

3,544.93

$

$

$

$

540.00

1,371,268.14

1,371,808.14

0.00

1,371,808.14

-23,141.37

0.00

1,348,666.77

0.00

AMOUNT DUE 1,348,666.77 3,544.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,544.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

866.0 TIME ALLOW: 6/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

05/19/2018

12/01/2015

12/17/2015

01/05/2016

01/05/2016



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21116-BID    ESTIMATE RUN

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 Roadway 

0575 MATERIAL ALLOWANCE 68.000

0.000

105,536.0068.000

0.00EACH

1,552.00000

CAT 105,536.000.000.00CURRENT AMT0200 $ $ $

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 111.000

50.800

202-00200  
 

2,770.02161.800

869.70

161.800

SY  

17.12000

0010 Removal of Curb and Gutter 273.900

10.500

202-00203  
 

2,380.43284.400

87.89

284.400

LF  

8.37000

0015 Removal of Concrete Curb Ramp 117.700

0.000

202-00206  
 

749.75117.700

0.00

117.700

SY  

6.37000

0020 Removal of Concrete Pavement 675.540

12.100

202-00210  
 

10,397.12687.640

182.95

687.640

SY  

15.12000

0025 Removal of Asphalt Mat 1,666.330

0.000

202-00220  
 

18,712.891,666.330

0.00

1,666.330

SY  

11.23000

0030 *Removal of Asphalt Mat (Planing) 21,548.000

0.000

202-00240  
 

57,964.1221,548.000

0.00

21,548.000

SY  

2.69000

0035 *Removal of End Anchorage 2.000

0.000

202-01300  
 

421.202.000

0.00

4.000

EACH

210.60000

0040 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

389.88000

0045 Sawing Asphalt Material (10 Inch) 168.000

0.000

202-05030  
 

325.92168.000

0.00

168.000

LF  

1.94000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20588-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Combination Loader 5.000

7.000

203-01594  
 

1,529.2812.000

892.08

12.000

HOUR

127.44000

0055 *Potholing 6.000

4.000

203-01597  
 

2,397.6010.000

959.04

10.000

HOUR

239.76000

0060 Laborer 32.500

6.000

203-02330  
 

1,340.9638.500

208.98

38.500

HOUR

34.83000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

80.46000

0070 Erosion Log (12 Inch) 125.000

0.000

208-00002  
 

470.00125.000

0.00

125.000

LF  

3.76000

0075 Concrete Washout Structure 1.000

0.000

208-00045  
 

10,265.641.000

0.00

1.000

EACH

10,265.64000

0080 Storm Drain Inlet Protection (Type 1) 340.000

0.000

208-00051  
 

1,468.80340.000

0.00

340.000

LF  

4.32000

0085 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

148.324.000

0.00

4.000

HOUR

37.08000

0090 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

379.524.000

0.00

4.000

HOUR

94.88000

0095 Sweeping (Sediment Removal) 20588 108.000

0.000

208-00106  
 

16,912.80108.000

0.00

108.000

HOUR

156.60000

0100 Erosion Control Supervisor 134.000

0.000

208-00205  
 

10,854.00134.000

0.00

134.000

HOUR

81.00000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20588-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Reset Guardrail Type 3 20588 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

10.10000

0110 Adjust Manhole 20588 13.000

0.000

210-04010  
 

7,960.6813.000

0.00

13.000

EACH

612.36000

0115 Adjust Valve Box 25.000

0.000

210-04050  
 

9,450.0025.000

0.00

25.000

EACH

378.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,036.80000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,018.52000

0130 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

2.21000

0135 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

34.34000

0140 Aggregate Base Course (Class 7) 1,005.740

0.000

304-07000  
 

35,623.311,005.740

0.00

1,005.740

TON 

35.42000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 20588 102.640

0.000

403-00720  
 

22,170.24102.640

0.00

102.640

TON 

216.00000

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 6,202.170

0.000

403-34751  
 

589,454.246,202.170

0.00

6,202.170

TON 

95.04000

0155 *Emulsified Asphalt (Slow-Setting) 2,056.000

0.000

411-10255  
 

5,551.202,056.000

0.00

2,056.000

GAL 

2.70000
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PCN: 20588-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Concrete Pavement (8 Inch) 20588 100.800

0.000

412-00800  
 

11,320.85100.800

0.00

100.800

SY  

112.31000

0165 Concrete Pavement (8 Inch) (Special) 20588 149.000

0.000

412-00801  
 

20,120.96149.000

0.00

149.000

SY  

135.04000

0170 *Guardrail Type 3 (6-3 Post Spacing) 20588 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

23.98000

0175 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

0.000

LF  

36.94000

0180 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

5,081.40000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,111.40000

0190 *End Anchorage (Flared) 20588 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

1,728.00000

0195 Fence (Plastic) 100.000

0.000

607-11525  
 

448.00100.000

0.00

100.000

LF  

4.48000

0200 Concrete Sidewalk (6 Inch) 20588 33.000

0.000

608-00006  
 

4,036.2333.000

0.00

33.000

SY  

122.31000

0205 Concrete Curb Ramp 20588 258.000

0.000

608-00010  
 

63,168.72258.000

0.00

258.000

SY  

244.84000

0210 Curb and Gutter Type 2 (Section II-B) 20588 265.000

0.000

609-21020  
 

12,924.05265.000

0.00

265.000

LF  

48.77000
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PCN: 20588-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Construction Surveying (Hourly) 102.875

0.000

625-00001  
 

16,665.75102.875

0.00

102.875

HOUR

162.00000

0220 *Mobilization 20588 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

136,862.12000

0221 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

136,862.121.000

0.00

1.000

L S 

136,862.12000

0225 Public Information Services 20588 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

0.01000

0230 *Epoxy Pavement Marking 158.000

0.000

627-00005  
 

25,596.00158.000

0.00

158.000

GAL 

162.00000

0235 *Pavement Marking Paint (Waterborne) 482.500

0.000

627-00011  
 

39,082.50482.500

0.00

482.500

GAL 

81.00000

0240 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

789.000

0.000

627-30407  
 

20,450.88789.000

0.00

789.000

SF  

25.92000

0245 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

15.12000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Asphalt Pavement Incentive 21,742.730

0.000

700-70012  
 

21,742.7321,742.730

0.00

22,000.000

F A 

1.00000

0260 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20588-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 Gdrail Ty 3 (6-3) MGS 5,888.000

0.000

606-00301  
 

133,245.445,888.000

0.00

5,888.000

LF  

22.63000

0305 Rem Gdrail Ty 3 20588 5,475.000

0.000

202-01130  
 

17,136.755,475.000

0.00

5,475.000

LF  

3.13000

0310 End Anchor (Flared) MGS 3.000

0.000

606-02005  
 

7,462.923.000

0.00

3.000

EACH

2,487.64000

0315 Gdrail Ty 3 (D) (6-3) MGS 300.000

0.000

606-00350  
 

11,082.00300.000

0.00

300.000

LF  

36.94000

0320 Median Terminal MGS 2.000

0.000

606-01460  
 

10,162.802.000

0.00

2.000

EACH

5,081.40000
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PCN: 20588-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 End Anchor (Nonflared) MGS 1.000

0.000

606-02003  
 

2,111.401.000

0.00

1.000

EACH

2,111.40000

0330 Survey Monument (Ty 1) CO-034 MCR No. 17 23.000

0.000

629-01001  
 

2,484.0023.000

0.00

25.000

EACH

108.00000

0335 Survey Monument (Ty 5) CO-034 MCR No. 18 39.000

0.000

629-01005  
 

3,198.0039.000

0.00

39.000

EACH

82.00000

0340 Survey Monument (Ty 6) CO-034 MCR No. 19 14.000

0.000

629-01006  
 

2,268.0014.000

0.00

25.000

EACH

162.00000

0345 Locate Monuments CO-034 MCR No. 20 0.000

0.000

629-01110  
 

0.000.000

0.00

25.000

HOUR

108.00000

CAT 1,371,268.143,200.641,376,644.61CURRENT AMT0200 $ $ $

CAT NO0250 Roadway 

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

17.84000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

33.32000

0515 MATERIAL ALLOWANCE 8.000

0.000

308.568.000

0.00LF  

38.57000

0585 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

2,954.70000

0640 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,708.15000
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 Roadway 

0645 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,366.95000

0830 MATERIAL ALLOWANCE 143.000

-37.000

164,512.00106.000

-57,424.00EACH

1,552.00000

0950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

37.05000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000

0960 MATERIAL ALLOWANCE 10.500

0.000

773.6410.500

0.00LF  

73.68000

0965 MATERIAL ALLOWANCE 11.000

0.000

688.7111.000

0.00LF  

62.61000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

CAT 166,282.91-57,424.000.00CURRENT AMT0250 $ $ $

CAT NO0252 ROADWAY 

0190 MATERIAL ALLOWANCE 8.000

0.000

12,416.008.000

0.00EACH

1,552.00000

CAT 12,416.000.000.00CURRENT AMT0252 $ $ $
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.500

0.000

640.000.500

0.00LF  

1,280.00000

CAT 640.000.000.00CURRENT AMT0350 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

2.25000

CAT 0.000.000.00CURRENT AMT0352 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 20588 1.000

0.000

620-00020  
 

540.001.000

0.00

1.000

EACH

540.00000

CAT 540.000.00540.00CURRENT AMT0400 $ $ $

$ 1,656,683.05-54,223.36$1,377,184.61$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/06/2018

ESTIMATE SUMMARY 15:49:44

CONTID: C18158-COMBO   ESTIMATE NO: 0028 PROG 2005

PCN: 21116-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: NHPP 0821-104                 

SH 82 GRAND AVE BRIDGE SAFETY

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,502,405.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 167,064.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,561.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.18%

1,186,509.62

167,064.70

167,064.70

165,503.03

$

$

$

$

0.00

6,315,896.18

6,315,896.18

105,536.00

6,421,432.18

-92,705.83

0.00

6,328,726.35

0.00

AMOUNT DUE 6,328,726.35 165,503.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 165,503.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

866.0 TIME ALLOW: 6/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

05/19/2018

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0015 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

9.000

EACH

422.67000

0020 *Removal of Inlet 5.000

0.000

202-00019  
 

5,940.005.000

0.00

5.000

EACH

1,188.00000

0025 *Removal of Manhole 3.000

0.000

202-00021  
 

4,050.003.000

0.00

3.000

EACH

1,350.00000

0030 *Removal of Pipe 320.000

0.000

202-00035  
 

18,419.20320.000

0.00

350.000

LF  

57.56000

0035 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

983.88000

0040 Removal of Guard Post 0.000

0.000

202-00080  
 

0.000.000

0.00

4.000

EACH

274.44000

0045 Removal of Wall 308.000

0.000

202-00155  
 

16,616.60308.000

0.00

308.000

LF  

53.95000

0050 *Removal of Concrete Median Cover Material 5.440

0.000

202-00190  
 

129.255.440

0.00

44.000

SY  

23.76000

0055 *Removal of Sidewalk 822.020

0.000

202-00200  
 

14,072.98822.020

0.00

884.000

SY  

17.12000
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ITEM
NO.
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PREV QTY/
QTY THIS PERIOD
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15:49:44
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CAT NO0200 Roadway 

0060 *Removal of Gutter 131.000

0.000

202-00202  
 

2,580.70131.000

0.00

197.000

LF  

19.70000

0065 *Removal of Curb and Gutter 4,933.000

0.000

202-00203  
 

41,289.214,933.000

0.00

4,933.000

LF  

8.37000

0070 *Removal of Brick Pavers 271.750

0.000

202-00207  
 

4,519.20271.750

0.00

503.000

SY  

16.63000

0075 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

4.000

EACH

633.00000

0080 *Removal of Ground Sign 5.000

0.000

202-00810  
 

243.005.000

0.00

17.000

EACH

48.60000

0085 Removal of Sign (Special) 3.000

0.000

202-00815  
 

33,657.783.000

0.00

3.000

EACH

11,219.26000

0090 *Removal of Sign Panel 43.000

0.000

202-00821  
 

2,879.2843.000

0.00

64.000

EACH

66.96000

0095 *Removal of Pull Box 14.000

0.000

202-00827  
 

2,726.7814.000

0.00

18.000

EACH

194.77000

0100 *Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

7,187.021.000

7,187.02

1.000

L S 

7,187.02000

0105 *Removal of Traffic Signal Pole 6.000

0.000

202-00840  
 

4,869.246.000

0.00

6.000

EACH

811.54000

0110 *Removal of Fence 590.000

675.000

202-01000  
 

11,132.001,265.000

5,940.00

1,265.000

LF  

8.80000
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CAT NO0200 Roadway 

0115 *Removal of Guardrail Type 3 1,761.000

0.000

202-01130  
 

5,511.931,761.000

0.00

1,761.000

LF  

3.13000

0120 Removal of Guardrail Type 7 431.000

0.000

202-01170  
 

5,292.68431.000

0.00

446.000

LF  

12.28000

0125 *Plug Culvert 4.000

0.000

202-04001  
 

1,373.764.000

0.00

6.000

EACH

343.44000

0130 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

389.88000

0135 *Muck Excavation 110.710

0.000

203-00100  
 

5,129.19110.710

0.00

110.710

CY  

46.33000

0140 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

239.76000

0145 *Topsoil 145.000

501.160

207-00205  
 

51,990.03646.160

40,323.33

1,050.000

CY  

80.46000

0150 *Reset Fire Hydrant 3.000

0.000

210-00050  
 

28,998.003.000

0.00

3.000

EACH

9,666.00000

0155 Reset Pipe Handrailing 157.000

0.000

210-00427  
 

5,934.60157.000

0.00

157.000

LF  

37.80000

0156 Reset MVRD CO-019 CR-8 0.000

0.000

210-00476  
 

0.000.000

0.00

12.000

EACH

1,162.43000

0160 *Reset Light Standard 11.000

0.000

210-00750  
 

18,568.1111.000

0.00

14.000

EACH

1,688.01000
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QTY THIS PERIOD
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PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0165 Reset Ground Sign WAYFINDING SIGN:  ST-A1 - VEHICULAR 
DIRE

0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

270.00000

0170 *Reset Ground Sign 3.000

0.000

210-00810  
 

356.403.000

0.00

3.000

EACH

118.80000

0175 *Reset Ground Sign 3.000

0.000

210-00810  
 

356.403.000

0.00

3.000

EACH

118.80000

0180 *Reset Sign Panel REPLACE MESSAGES  WAYFINDING SIGN: 
ST-A1

0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

712.80000

0185 *Reset Traffic Signal Pole 6.000

0.000

210-00840  
 

16,555.446.000

0.00

6.000

EACH

2,759.24000

0186 Res Traf Sig Cntrlr CO-019 CR-8 0.000

0.000

210-00845  
 

0.000.000

0.00

2.000

EACH

2,615.00000

0190 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

8,461.682.000

0.00

2.000

EACH

4,230.84000

0195 *Reset Pedestal Pole 1.000

0.000

210-00858  
 

773.671.000

0.00

1.000

EACH

773.67000

0200 *Reset End Anchorage 1.000

0.000

210-01200  
 

1,215.321.000

0.00

1.000

EACH

1,215.32000

0205 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

7.000

EACH

612.36000

0210 *Modify Manhole 1.000

0.000

210-04015  
 

311.041.000

0.00

1.000

EACH

311.04000
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ITEM
DESCRIPTION
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PREV QTY/
QTY THIS PERIOD
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15:49:44
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AMOUNT

CAT NO0200 Roadway 

0215 *Modify Inlet 1.000

0.000

210-04020  
 

1,420.201.000

0.00

1.000

EACH

1,420.20000

0220 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

378.00000

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,036.80000

0230 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

1.300

ACRE

1,609.20000

0235 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.300

ACRE

2,018.52000

0240 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.000

ACRE

937.44000

0245 Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

672.000

CF  

9.72000

0250 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

4,105.000

CF  

8.21000

0255 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.300

ACRE

2,970.00000

0260 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

2.70000

0265 Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

112.000

LF  

5.40000
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NO.

ITEM
NO.
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

15:49:44
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AMOUNT

CAT NO0200 Roadway 

0270 *Landscape Boulder 67.000

0.000

213-00700  
 

28,944.0067.000

0.00

113.000

EACH

432.00000

0275 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

15,660.00000

0280 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

0.000

EACH

9.61000

0285 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

351.00000

0290 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

40.000

EACH

106.87000

0295 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

0.000

EACH

864.00000

0300 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

830.000

EACH

3.24000

0305 *Aggregate Base Course (Class 6) 2,110.380

123.300

304-06000  
 

76,704.572,233.680

4,234.12

2,233.680

TON 

34.34000

0310 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 220.860

118.460

403-34721  
 

36,941.77339.320

12,896.74

339.320

TON 

108.87000

0311 HMA (Gr SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

95.04000

0315 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 413.540

0.000

403-34771  
 

45,108.94413.540

0.00

413.540

TON 

109.08000
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0320 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 568.320

353.850

403-34871  
 

115,529.46922.170

44,330.33

922.170

TON 

125.28000

0325 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

1,634.000

SY  

3.52000

0330 End Plate 0.000

0.000

502-00400  
 

0.000.000

0.00

0.000

EACH

189.06000

0335 *Drilled Caisson (18 Inch) 11.000

0.000

503-00018  
 

1,860.2111.000

0.00

11.000

LF  

169.11000

0340 *Drilled Caisson (36 Inch) 120.000

0.000

503-00036  
 

66,586.80120.000

0.00

165.000

LF  

554.89000

0345 *Drilled Caisson (42 Inch) 51.000

0.000

503-00042  
 

36,327.3051.000

0.00

51.000

LF  

712.30000

0350 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

38,159.5242.000

0.00

42.000

LF  

908.56000

0355 *Guardrail Type 3 (6-3 Post Spacing) 806.000

0.000

606-00301  
 

16,410.16806.000

0.00

806.000

LF  

20.36000

0360 Guardrail Type 7 (Style CA) 365.500

0.000

606-00710  
 

43,366.58365.500

0.00

398.000

LF  

118.65000

0365 Guardrail Type 7 (Style CE) 247.000

0.000

606-00740  
 

52,988.91247.000

0.00

247.000

LF  

214.53000

0370 Guardrail Type 7 (Style CE) (Special) 261.000

0.000

606-00741  
 

68,830.92261.000

0.00

261.000

LF  

263.72000
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0375 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

1,582.52000

0380 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,548.341.000

0.00

1.000

EACH

3,548.34000

0385 Concrete Sidewalk 315.100

61.600

608-00000  
 

21,709.22376.700

3,550.01

376.700

SY  

57.63000

0390 Concrete Sidewalk (6 Inch) 725.930

36.100

608-00006  
 

57,975.24762.030

2,746.49

762.030

SY  

76.08000

0395 Concrete Curb Ramp 112.430

0.000

608-00010  
 

9,824.13112.430

0.00

112.430

SY  

87.38000

0400 Curb Ramp (Special) 57.110

0.000

608-00012  
 

5,067.9457.110

0.00

99.000

SY  

88.74000

0405 Detectable Warnings 256.830

0.000

608-00015  
 

16,116.08256.830

0.00

256.830

SF  

62.75000

0410 Concrete Sidewalk (Colored) 201.150

0.000

608-00350  
 

18,767.29201.150

0.00

201.150

SY  

93.30000

0415 Sidewalk Drain 10.400

0.000

608-10000  
 

2,477.8010.400

0.00

21.000

LF  

238.25000

0420 Curb Type 2 (Section B) 277.750

0.000

609-20010  
 

9,615.71277.750

0.00

286.000

LF  

34.62000

0425 Curb Type 2 (Section-Variable) 719.500

0.000

609-20100  
 

24,096.06719.500

0.00

719.500

LF  

33.49000
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0430 Curb and Gutter Type 2 (Section I-B) 875.000

0.000

609-21010  
 

30,161.25875.000

0.00

875.000

LF  

34.47000

0435 Curb and Gutter Type 2 (Section I-M) 2,293.830

0.000

609-21011  
 

82,371.442,293.830

0.00

2,293.830

LF  

35.91000

0440 Curb and Gutter Type 2 (Section II-B) 2,767.250

337.000

609-21020  
 

120,600.113,104.250

13,092.45

3,104.250

LF  

38.85000

0445 Curb and Gutter Type 2 (Section II-M) 644.000

0.000

609-21021  
 

25,038.72644.000

0.00

644.000

LF  

38.88000

0450 Curb and Gutter Type 2 (Special) 189.000

0.000

609-21900  
 

7,745.22189.000

0.00

189.000

LF  

40.98000

0455 Gutter Type 2 (2 Foot) 591.760

0.000

609-24002  
 

13,835.35591.760

0.00

591.760

LF  

23.38000

0460 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

0.000

LF  

43.36000

0465 Gutter Type 2 (6 Foot) 24.000

0.000

609-24006  
 

1,412.6424.000

0.00

36.000

LF  

58.86000

0470 Gutter Type 2 (8 Foot) 21.000

0.000

609-24008  
 

1,745.1021.000

0.00

21.000

LF  

83.10000

0475 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

771.000

SF  

13.20000

0480 *Median Cover Material (Brick Pavers) 430.700

454.000

610-00060  
 

30,822.95884.700

15,817.36

1,252.000

SF  

34.84000
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0485 Median Edging 0.000

0.000

610-00110  
 

0.000.000

0.00

244.000

LF  

48.28000

0490 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

124.44000

0495 *2 Inch Electrical Conduit 341.000

0.000

613-00200  
 

6,086.85341.000

0.00

3,907.000

LF  

17.85000

0500 *2 Inch Electrical Conduit (Bored) 600.000

0.000

613-00206  
 

48,042.00600.000

0.00

1,000.000

LF  

80.07000

0505 *3 Inch Electrical Conduit 264.000

0.000

613-00300  
 

3,426.72264.000

0.00

2,535.000

LF  

12.98000

0506 3 In Elec Cond (Bored) CO-019 CR-8 1,816.000

0.000

613-00306  
 

167,072.001,816.000

0.00

1,830.000

LF  

92.00000

0510 *3/4 Inch Electrical Conduit (Plastic) 70.000

110.000

613-01075  
 

585.00180.000

357.50

180.000

LF  

3.25000

0515 *1 Inch Electrical Conduit (Plastic) 613.500

0.000

613-01100  
 

2,325.17613.500

0.00

875.000

LF  

3.79000

0520 *1-1/4 Inch Electrical Conduit (Plastic) 429.500

0.000

613-01125  
 

2,787.46429.500

0.00

895.000

LF  

6.49000

0525 *2 Inch Electrical Conduit (Plastic) 11,941.000

55.000

613-01200  
 

129,796.7211,996.000

595.10

11,996.000

LF  

10.82000

0530 *3 Inch Electrical Conduit (Plastic) 4,030.000

0.000

613-01300  
 

28,330.904,030.000

0.00

4,030.000

LF  

7.03000
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0535 *Pull Box (Special) 18.000

0.000

613-07000  
 

4,479.6618.000

0.00

18.000

EACH

248.87000

0540 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

7.000

EACH

319.21000

0545 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

7.000

EACH

481.52000

0546 Type Three Pull Box CO-019 CR-8 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0550 *Type Four Pull Box 2.000

0.000

613-07004  
 

1,785.402.000

0.00

14.000

EACH

892.70000

0555 *Type Five Pull Box 2.000

0.000

613-07005  
 

2,283.142.000

0.00

9.000

EACH

1,141.57000

0560 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

7.000

EACH

990.08000

0565 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

5.000

EACH

1,141.57000

0570 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

46,834.30000

0575 *Luminaire (Special) 10.000

0.000

613-16000  
 

26,922.2010.000

0.00

77.000

EACH

2,692.22000

0575 MATERIAL ALLOWANCE 68.000

0.000

105,536.0068.000

0.00EACH

1,552.00000
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0580 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

6.000

EACH

349.50000

0585 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

2.000

EACH

916.50000

0590 *Light Standard Foundation 49.000

0.000

613-40010  
 

57,580.3949.000

0.00

59.000

EACH

1,175.11000

0595 Lighting Control Center 2.000

0.000

613-50100  
 

65,163.622.000

0.00

2.000

EACH

32,581.81000

0600 *4-Plex Receptacle (With Back Box and Cover) 0.000

0.000

613-50130  
 

0.000.000

0.00

5.000

EACH

281.33000

0605 *Sign Panel (Class I) 791.200

0.000

614-00011  
 

22,216.90791.200

0.00

827.000

SF  

28.08000

0610 *Sign Panel (Class II) 144.000

0.000

614-00012  
 

5,443.20144.000

0.00

233.000

SF  

37.80000

0615 *Sign Panel (Class III) 125.500

0.000

614-00013  
 

5,150.52125.500

0.00

125.500

SF  

41.04000

0620 Sign Panel (Special) ST-A1 - VEHICULAR DIRECTIONAL 
SIGN

0.000

0.000

614-00037  
 

0.000.000

0.00

2.000

EACH

4,492.80000

0625 Sign Panel (Special) ST-G - PEDESTRIAN-BIKE 
DIRECTIONAL

0.000

0.000

614-00037  
 

0.000.000

0.00

5.000

EACH

2,311.20000

0630 Sign Panel (Special) ST-J - PEDESTRIAN-BIKE 
DIRECTIONAL WITH

0.000

0.000

614-00037  
 

0.000.000

0.00

3.000

EACH

1,603.80000
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0635 Sign Panel (Special) ST-O - PEDESTRIAN-BIKE REGULATORY 0.000

0.000

614-00037  
 

0.000.000

0.00

1.000

EACH

378.00000

0640 Sign Panel (Special) ST-G.1 - PEDESTRIAN-BIKE 
DIRECTIONAL

0.000

0.000

614-00037  
 

0.000.000

0.00

1.000

EACH

2,160.00000

0645 Sign Post (Special) 4 INCH SQUARE - LENGTH A 0.000

0.000

614-00041  
 

0.000.000

0.00

2.000

EACH

475.20000

0650 Sign Post (Special) 3 INCH ROUND - LENGTH A 0.000

0.000

614-00041  
 

0.000.000

0.00

7.000

EACH

55.08000

0655 Sign Post (Special) 3 INCH ROUND - LENGTH B 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

324.00000

0660 Sign Post (Special) BRACKET- BREAK SAFE AS4 4" 
RECTANGULAR

0.000

0.000

614-00041  
 

0.000.000

0.00

5.000

EACH

1,188.00000

0665 Sign Post (Special) BRACKET 3" ROUND BASE 0.000

0.000

614-00041  
 

0.000.000

0.00

8.000

EACH

432.00000

0670 *Steel Sign Support (2-Inch Round)(Post and Socket) 40.000

0.000

614-01503  
 

4,968.0040.000

0.00

43.000

EACH

124.20000

0675 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

42.000

0.000

614-01573  
 

10,432.8042.000

0.00

43.000

EACH

248.40000

0680 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

3.000

0.000

614-01583  
 

388.803.000

0.00

3.000

EACH

129.60000

0685 *Pedestrian Signal Face (16) (Countdown) 17.000

0.000

614-70150  
 

9,381.4517.000

0.00

18.000

EACH

551.85000
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0690 *Traffic Signal Face (12-12-12) 33.000

0.000

614-70336  
 

25,174.0533.000

0.00

47.000

EACH

762.85000

0695 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,136.16000

0700 *Traffic Signal Face (12-12-12-12-12) 14.000

0.000

614-70560  
 

18,072.4614.000

0.00

14.000

EACH

1,290.89000

0704 Traf Ctrl Cabinet CO-019 CR-8 2.000

0.000

614-72854  
 

54,795.362.000

0.00

2.000

EACH

27,397.68000

0705 *Pedestal Pole (3 Foot 6 Inch) 6.000

0.000

614-72858  
 

10,102.086.000

0.00

6.000

EACH

1,683.68000

0710 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

18.000

EACH

223.99000

0715 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

15.000

EACH

4,217.86000

0720 *Loop Detector Wire (Prefab) Special 3,205.000

0.000

614-72871  
 

90,156.653,205.000

0.00

3,205.000

LF  

28.13000

0725 *Loop Detector Wire 4,414.000

597.000

614-72875  
 

25,505.995,011.000

3,038.73

5,520.000

LF  

5.09000

0730 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

0.000

EACH

16,669.08000

0735 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

34,619.322.000

0.00

2.000

EACH

17,309.66000
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0740 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

17,316.151.000

0.00

1.000

EACH

17,316.15000

0745 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

0.000

EACH

19,159.98000

0746 Sig-Light Pole Steel (1-45 Ft) CO-019 CR-8 1.000

0.000

614-81145  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0747 Sig-Light Pole Steel (1-50 Ft) CO-019 CR-8 1.000

0.000

614-81150  
 

20,850.001.000

0.00

1.000

EACH

20,850.00000

0750 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

0.000

EACH

19,742.12000

0751 Sig-Light Pole Steel (1-60 Ft) CO-019 CR-8 2.000

0.000

614-81160  
 

48,520.002.000

0.00

2.000

EACH

24,260.00000

0755 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 
Arm) 

0.000

0.000

614-81535  
 

0.000.000

0.00

0.000

EACH

27,186.68000

0760 *Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

4,540.324.000

0.00

6.000

EACH

1,135.08000

0765 *Paint Traffic Signal Pole 5.000

1.000

614-85520  
 

3,668.166.000

611.36

6.000

EACH

611.36000

0770 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,688.000

0.000

614-87010  
 

3,477.281,688.000

0.00

1,850.000

LF  

2.06000

0775 *Closed Circuit Television Pole 0.000

0.000

614-87325  
 

0.000.000

0.00

1.000

EACH

9,962.49000
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0780 *Test Fiber Optic Cable 0.500

0.000

614-87350  
 

1,095.590.500

0.00

1.000

L S 

2,191.17000

0785 *Fiber Optic Cable (Single Mode) (144 Strands) 2,398.000

0.000

614-87498  
 

11,678.262,398.000

0.00

4,900.000

LF  

4.87000

0790 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000

0795 Construction Surveying (Hourly) 64.250

0.000

625-00001  
 

10,408.5064.250

0.00

66.667

HOUR

162.00000

0800 *Mobilization (without Autopay) 21116 1.000

0.000

626-00100  
 

1,368,621.211.000

0.00

1.000

L S 

1,368,621.21000

0805 *Epoxy Pavement Marking 85.200

0.000

627-00005  
 

13,802.4085.200

0.00

85.200

GAL 

162.00000

0810 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,093.240

0.000

627-02010  
 

21,252.591,093.240

0.00

1,407.000

SF  

19.44000

0815 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

0.000

0.000

627-30310  
 

0.000.000

0.00

1,053.000

SF  

17.28000

0820 F/A ANTICIPATED CMO Railing 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0825 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0830 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0835 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0845 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0850 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0855 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0860 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0865 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

1140 Added Item (Lump Sum)/ Temporary Pedestrian Crossing /
CO-005

1.000

0.000

900-00014  
 

36,000.001.000

0.00

1.000

L S 

36,000.00000

CAT 4,327,243.64154,720.545,202,054.48CURRENT AMT0200 $ $ $

CAT NO0201 Detour 

0870 *Removal of Median Cover 449.600

0.000

202-00195  
 

10,439.71449.600

0.00

449.600

SY  

23.22000

0875 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

78.000

SY  

17.12000
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0880 *Removal of Curb and Gutter 1,686.000

166.000

202-00203  
 

15,501.241,852.000

1,389.42

2,115.000

LF  

8.37000

0885 *Removal of Concrete Curb Ramp 76.600

0.000

202-00206  
 

487.9476.600

0.00

76.600

SY  

6.37000

0890 *Removal of Ground Sign 1.000

0.000

202-00810  
 

48.601.000

0.00

4.000

EACH

48.60000

0895 *Removal of Guardrail Type 3 907.000

1,043.000

202-01130  
 

6,103.501,950.000

3,264.59

2,587.000

LF  

3.13000

0900 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

166.32000

0905 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

166.32000

0910 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.96000

0915 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

127.44000

0920 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

239.76000

0925 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

5.000

EACH

1,688.01000

0930 *Reset Ground Sign 19.000

0.000

210-00810  
 

2,257.2019.000

0.00

25.000

EACH

118.80000
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0935 *Reset Sign Panel 13.000

0.000

210-00815  
 

1,755.0013.000

0.00

14.000

EACH

135.00000

0940 *Reset Pull Box 2.000

0.000

210-00827  
 

335.442.000

0.00

8.000

EACH

167.72000

0945 *Relay Riprap 3.000

0.000

210-02900  
 

220.323.000

0.00

3.000

CY  

73.44000

0950 *Adjust Manhole 1.000

0.000

210-04010  
 

612.361.000

0.00

3.000

EACH

612.36000

0955 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

1,420.20000

0960 *Aggregate Base Course (Class 6) 16,271.440

0.000

304-06000  
 

558,761.2516,271.440

0.00

16,271.440

TON 

34.34000

0965 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 4,774.310

0.000

403-34871  
 

598,125.564,774.310

0.00

4,774.310

TON 

125.28000

0970 *Emulsified Asphalt (Slow-Setting) 679.000

6.000

411-10255  
 

1,849.50685.000

16.20

685.000

GAL 

2.70000

0975 Concrete Pavement (8 Inch) (Special) 186.660

0.000

412-00801  
 

30,438.65186.660

0.00

224.000

SY  

163.07000

0980 Concrete Pavement (8 Inch) (Fast Track) 1,635.200

0.000

412-00805  
 

253,832.101,635.200

0.00

1,707.000

SY  

155.23000

0985 *Guardrail Type 3 (6-3 Post Spacing) 2,534.000

0.000

606-00301  
 

51,592.242,534.000

0.00

3,338.000

LF  

20.36000
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0990 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

6,514.653.000

0.00

5.000

EACH

2,171.55000

0995 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

10,645.023.000

0.00

3.000

EACH

3,548.34000

1000 Concrete Sidewalk 8.000

0.000

608-00000  
 

461.048.000

0.00

53.000

SY  

57.63000

1005 Concrete Curb Ramp 96.640

5.400

608-00010  
 

8,916.26102.040

471.85

102.040

SY  

87.38000

1010 Detectable Warnings 24.000

12.000

608-00015  
 

2,259.0036.000

753.00

175.000

SF  

62.75000

1015 Curb and Gutter Type 2 (Section I-B) 106.000

0.000

609-21010  
 

3,653.82106.000

0.00

453.000

LF  

34.47000

1020 Curb and Gutter Type 2 (Section I-M) 76.700

0.000

609-21011  
 

2,754.3076.700

0.00

239.000

LF  

35.91000

1025 Curb and Gutter Type 2 (Section II-B) 779.000

166.000

609-21020  
 

36,713.25945.000

6,449.10

1,106.000

LF  

38.85000

1030 Curb and Gutter Type 2 (Section II-M) 128.000

0.000

609-21021  
 

4,976.64128.000

0.00

221.000

LF  

38.88000

1035 Median Cover Material (Patterned Concrete) 3,595.000

0.000

610-00020  
 

47,454.003,595.000

0.00

3,595.000

SF  

13.20000

1040 *Delineator (Type I) 86.000

0.000

612-00001  
 

6,037.2086.000

0.00

86.000

EACH

70.20000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

1045 *Delineator (Type II) 50.000

0.000

612-00002  
 

3,510.0050.000

0.00

50.000

EACH

70.20000

1050 *Delineator (Type III) 16.000

0.000

612-00003  
 

1,123.2016.000

0.00

16.000

EACH

70.20000

1055 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

144.000

SF  

28.08000

1060 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

15.000

SF  

37.80000

1065 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

104.000

SF  

41.04000

1070 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

33.000

LF  

61.56000

1075 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

4.000

EACH

124.20000

1080 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

20.000

EACH

248.40000

1085 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

106.000

GAL 

162.00000

1090 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

840.500

0.000

627-30405  
 

21,785.76840.500

0.00

901.000

SF  

25.92000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

1095 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

790.000

0.000

627-30410  
 

11,944.80790.000

0.00

790.000

SF  

15.12000

CAT 1,701,109.5512,344.161,831,762.69CURRENT AMT0201 $ $ $

CAT NO0250 Roadway 

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

17.84000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

33.32000

0515 MATERIAL ALLOWANCE 8.000

0.000

308.568.000

0.00LF  

38.57000

0585 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

2,954.70000

0640 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,708.15000

0645 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,366.95000

0830 MATERIAL ALLOWANCE 143.000

-37.000

164,512.00106.000

-57,424.00EACH

1,552.00000

0950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

37.05000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 Roadway 

0960 MATERIAL ALLOWANCE 10.500

0.000

773.6410.500

0.00LF  

73.68000

0965 MATERIAL ALLOWANCE 11.000

0.000

688.7111.000

0.00LF  

62.61000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

CAT 166,282.91-57,424.000.00CURRENT AMT0250 $ $ $

CAT NO0252 ROADWAY 

0190 MATERIAL ALLOWANCE 8.000

0.000

12,416.008.000

0.00EACH

1,552.00000

CAT 12,416.000.000.00CURRENT AMT0252 $ $ $

CAT NO0300 Walls/Ped Underpass 

1100 Structure Excavation 548.000

0.000

206-00000  
 

22,889.96548.000

0.00

548.000

CY  

41.77000

1105 *Block Facing 2,125.000

0.000

504-04410  
 

136,318.752,125.000

0.00

2,125.000

SF  

64.15000

1110 *Concrete Class D 119.860

0.000

601-03000  
 

87,481.02119.860

0.00

155.000

CY  

729.86000

1115 *Structural Concrete Stain 60.000

0.000

601-40400  
 

981.0060.000

0.00

527.000

SY  

16.35000

1120 *Reinforcing Steel 3,261.000

0.000

602-00000  
 

3,037.953,261.000

0.00

3,261.000

LB  

0.93160
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PCN: 21116-BID    ESTIMATE RUN 06/06/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0300 Walls/Ped Underpass 

1125 *Reinforcing Steel (Epoxy Coated) 18,657.000

0.000

602-00020  
 

19,673.8118,657.000

0.00

18,657.000

LB  

1.05450

1130 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

65.000

LF  

214.53000

1135 *Bridge Rail Type 7 (Special) 590.000

0.000

606-10705  
 

122,696.40590.000

0.00

726.000

LF  

207.96000

CAT 393,078.890.00468,588.63CURRENT AMT0300 $ $ $

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.500

0.000

640.000.500

0.00LF  

1,280.00000

CAT 640.000.000.00CURRENT AMT0350 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

2.25000

CAT 0.000.000.00CURRENT AMT0352 $ $ $

$ 6,600,770.99109,640.70$7,502,405.80$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/06/2018

ESTIMATE SUMMARY 15:49:44

CONTID: C18158-COMBO   ESTIMATE NO: 0028 PROG 2005

PCN: 21122-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: FBR 0821-105                  

SH 82 GRAND AVE PEDESTRIAN BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,590,097.13 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 14,085.69

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,546.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

87.70%

1,548,256.09

14,085.69

14,085.69

16,632.60

$

$

$

$

0.00

11,041,841.04

11,041,841.04

12,416.00

11,054,257.04

-160,747.20

0.00

10,893,509.84

0.00

AMOUNT DUE 10,893,509.84 16,632.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,632.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

866.0 TIME ALLOW: 6/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

05/19/2018

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 21116-BID    ESTIMATE RUN

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 Roadway 

0575 MATERIAL ALLOWANCE 68.000

0.000

105,536.0068.000

0.00EACH

1,552.00000

CAT 105,536.000.000.00CURRENT AMT0200 $ $ $

CAT NO0250 Roadway 

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

17.84000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

33.32000

0515 MATERIAL ALLOWANCE 8.000

0.000

308.568.000

0.00LF  

38.57000

0585 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

2,954.70000

0640 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,708.15000

0645 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,366.95000

0830 MATERIAL ALLOWANCE 143.000

-37.000

164,512.00106.000

-57,424.00EACH

1,552.00000

0950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

37.05000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 Roadway 

0960 MATERIAL ALLOWANCE 10.500

0.000

773.6410.500

0.00LF  

73.68000

0965 MATERIAL ALLOWANCE 11.000

0.000

688.7111.000

0.00LF  

62.61000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

CAT 166,282.91-57,424.000.00CURRENT AMT0250 $ $ $

CAT NO0252 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

40.000

EACH

422.67000

0015 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

783.00000

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

57.56000

0025 Removal of Wall 331.000

0.000

202-00155  
 

17,857.45331.000

0.00

331.000

LF  

53.95000

0030 Removal of Wall (Special) 54.000

0.000

202-00155  
 

2,919.7854.000

0.00

54.000

LF  

54.07000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0035 *Removal of Sidewalk 1,018.770

120.400

202-00200  
 

19,502.591,139.170

2,061.25

1,344.000

SY  

17.12000

0040 *Muck Excavation 39.440

0.000

203-00100  
 

1,827.2639.440

0.00

39.440

CY  

46.33000

0045 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

60.000

CY  

80.46000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,036.80000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

2,018.52000

0060 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

937.44000

0065 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

284.000

CF  

8.21000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

5.000

LB  

2.70000

0075 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

351.00000

0080 Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

0.000

EACH

864.00000

0085 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

102.60000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0090 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

132.89000

0095 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.94000

0100 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

34.34000

0105 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

126.000

SY  

3.52000

0110 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

729.86000

0115 Precast Concrete Unit 0.000

0.000

601-21010  
 

0.000.000

0.00

0.500

CY  

7,560.00000

0120 *Cut Stone Veneer (Ashler) 61.500

0.000

601-40007  
 

3,710.3061.500

0.00

202.000

SF  

60.33000

0125 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

428.000

LB  

0.93160

0130 *6 Inch Plastic Pipe Sanitary 0.000

0.000

603-50006  
 

0.000.000

0.00

19.000

LF  

109.08000

0135 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

31.000

SY  

57.63000

0140 Concrete Sidewalk (6 Inch) 193.900

158.050

608-00006  
 

26,776.36351.950

12,024.44

408.000

SY  

76.08000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0145 Concrete Curb Ramp 12.000

0.000

608-00010  
 

1,048.5612.000

0.00

13.000

SY  

87.38000

0150 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

24.000

SF  

62.75000

0155 *3/4 Inch Electrical Conduit 167.000

0.000

613-00075  
 

542.75167.000

0.00

167.000

LF  

3.25000

0160 *4 Inch Electrical Conduit 2,469.000

0.000

613-00400  
 

46,762.862,469.000

0.00

2,469.000

LF  

18.94000

0165 *1/2 Inch Electrical Conduit (Plastic) 170.000

0.000

613-01050  
 

460.70170.000

0.00

500.000

LF  

2.71000

0170 *1-1/4 Inch Electrical Conduit (Plastic) 17.000

0.000

613-01125  
 

110.3317.000

0.00

275.000

LF  

6.49000

0175 *Heat Trace Cable 0.000

0.000

613-05200  
 

0.000.000

0.00

20.000

LF  

81.15000

0180 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

319.21000

0185 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

46,834.30000

0190 *Luminaire (Special) 101.000

0.000

613-16000  
 

271,914.22101.000

0.00

108.000

EACH

2,692.22000

0190 MATERIAL ALLOWANCE 8.000

0.000

12,416.008.000

0.00EACH

1,552.00000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0195 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

1,175.11000

0200 *Control Center Box 0.000

0.000

613-50125  
 

0.000.000

0.00

1.000

EACH

6,651.41000

0205 *4-Plex Receptacle (With Back Box and Cover) 0.000

0.000

613-50130  
 

0.000.000

0.00

3.000

EACH

281.33000

0210 Sign Panel (Special) ST-H Ped Bike Directory 0.000

0.000

614-00037  
 

0.000.000

0.00

3.000

EACH

1,382.40000

0215 Sign Panel (Special) ST-J Ped Bike Directory 0.000

0.000

614-00037  
 

0.000.000

0.00

1.000

EACH

1,603.80000

0220 Sign Post (Special) 4" Square - Length B 0.000

0.000

614-00041  
 

0.000.000

0.00

3.000

EACH

669.60000

0225 Sign Post (Special) Bracket Break Safe AS4 4" 
Rectangular

0.000

0.000

614-00041  
 

0.000.000

0.00

3.000

EACH

1,188.00000

0230 *Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

1.000

EACH

1,965.60000

0235 *10 Inch Ductile Iron Pipe 7.000

0.000

619-06100  
 

1,761.487.000

0.00

7.000

LF  

251.64000

0240 *16 Inch Ductile Iron Pipe 485.000

0.000

619-06160  
 

144,568.80485.000

0.00

548.000

LF  

298.08000

0245 16 Inch Welded Steel Pipe 628.000

0.000

619-10160  
 

396,757.84628.000

0.00

628.000

LF  

631.78000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0250 *24 Inch Welded Steel Pipe 37.000

0.000

619-10240  
 

4,915.0837.000

0.00

37.000

LF  

132.84000

0255 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

260.000

LF  

5.40000

0260 2 Inch Plastic Pipe 75.000

0.000

619-50160  
 

810.0075.000

0.00

210.000

LF  

10.80000

0265 3 Inch Plastic Pipe 8.000

0.000

619-50240  
 

95.048.000

0.00

150.000

LF  

11.88000

0270 *2 Inch Air and Vacuum Valve 2.000

0.000

619-71516  
 

9,666.002.000

0.00

2.000

EACH

4,833.00000

0271 Added Item (Lump Sum)/ CO-002 Air Valve Mesh Screen 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

302.32000

0275 *Cast Iron Valve Box 0.000

0.000

619-75000  
 

0.000.000

0.00

3.000

EACH

990.36000

0280 *10 Inch Gate Valve 2.000

0.000

619-75080  
 

5,875.202.000

0.00

2.000

EACH

2,937.60000

0285 *16 Inch Butterfly Valve 4.000

0.000

619-76128  
 

18,385.804.000

0.00

4.000

EACH

4,596.45000

0290 Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

18.000

EACH

12.96000

0295 2 Inch Backflow Preventer 0.000

0.000

623-01716  
 

0.000.000

0.00

1.000

EACH

514.08000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0300 1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

1.000

EACH

152.27000

0305 1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

1.000

EACH

142.56000

0310 3 Inch Gate Valve 0.000

0.000

623-05024  
 

0.000.000

0.00

1.000

EACH

205.20000

0315 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

3.000

EACH

58.32000

0320 8 Station Automatic Controller 0.000

0.000

623-08108  
 

0.000.000

0.00

1.000

EACH

3,119.04000

0325 Construction Surveying (Hourly) 125.125

0.000

625-00001  
 

20,270.25125.125

0.00

125.125

HOUR

162.00000

0330 *Mobilization (without Autopay) 21122 1.000

0.000

626-00100  
 

2,463,518.191.000

0.00

1.000

L S 

2,463,518.19000

0335 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

702,000.000

F A 

1.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0360 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0620 F/A Utility Vault Access Ladder / CO-022 MCR No. 12 467.540

0.000

700-70035  
 

467.54467.540

0.00

467.540

F A 

1.00000

0650 Added Item (Square Yard)/ Anti-Graffiti Coating / 
CO-037

0.000

0.000

900-00022  
 

0.000.000

0.00

386.000

SY  

38.33000

CAT 3,488,438.3814,085.694,447,453.38CURRENT AMT0252 $ $ $

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.500

0.000

640.000.500

0.00LF  

1,280.00000

CAT 640.000.000.00CURRENT AMT0350 $ $ $

CAT NO0352 STR F-07-AY 

0365 *Removal of Bridge 1.000

0.000

202-00400  
 

709,322.431.000

0.00

1.000

EACH

709,322.43000

0370 Structure Excavation 83.000

0.000

206-00000  
 

3,466.9183.000

0.00

889.000

CY  

41.77000

0375 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

41.000

CY  

78.83000

0380 *Structure Backfill (Class 1) 907.000

0.000

206-00100  
 

59,081.98907.000

0.00

907.000

CY  

65.14000

0385 Structure Backfill (Class 2) 30.000

0.000

206-00200  
 

1,070.4030.000

0.00

40.000

CY  

35.68000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0390 *Shoring (Area 15) 1.000

0.000

206-01795  
 

18,448.411.000

0.00

1.000

L S 

18,448.41000

0395 *Drilled Caisson (48 Inch) 230.000

0.000

503-00048  
 

208,968.80230.000

0.00

230.000

LF  

908.56000

0400 *Drilled Caisson (78 Inch) 210.000

0.000

503-00078  
 

714,153.30210.000

0.00

210.000

LF  

3,400.73000

0405 *Micropile (12 Inch) 279.000

0.000

503-01120  
 

93,409.20279.000

0.00

279.000

LF  

334.80000

0410 *Verification Test Pile 1.000

0.000

503-02000  
 

46,440.001.000

0.00

1.000

EACH

46,440.00000

0415 *Structural Steel 527,544.000

0.000

509-00000  
 

113,073.78527,544.000

0.00

527,544.000

LB  

0.21434

0420 Bearing Device (Type I) 6.000

0.000

512-00101  
 

20,712.006.000

0.00

6.000

EACH

3,452.00000

0425 Bearing Device (Type II) 4.000

0.000

512-00102  
 

11,416.484.000

0.00

4.000

EACH

2,854.12000

0430 Bearing Device (Type III) 2.000

0.000

512-00103  
 

14,524.942.000

0.00

2.000

EACH

7,262.47000

0435 Bridge Drain (Special) 1.000

0.000

513-00690  
 

32,055.261.000

0.00

1.000

EACH

32,055.26000

0436 Pipe Railing (42 Inch) / CO-018 / NE Stairs 0.000

0.000

514-00000  
 

0.000.000

0.00

156.000

LF  

410.00000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0437 Ped Railing (54 In) / CO-018 / F-07-BA, N. Vault,  Box
& Wall T

490.000

0.000

514-00054  
 

191,100.00490.000

0.00

979.000

LF  

390.00000

0438 Ped Railing (94 In) / CO-018 / F-07-BA 270.000

0.000

514-00094  
 

144,450.00270.000

0.00

348.000

LF  

535.00000

0439 Ped Railing (120 Inch) / CO-018 / F-07-BA 90.000

0.000

514-00120  
 

52,650.0090.000

0.00

150.000

LF  

585.00000

0440 Perforated Aluminum Panel 1,500.000

0.000

514-01100  
 

51,990.001,500.000

0.00

2,194.000

SF  

34.66000

0441 Perforated Aluminum Panel / CO-035 1,845.000

0.000

514-01100  
 

80,312.851,845.000

0.00

2,460.000

SF  

43.53000

0445 *Waterproof Coating 110.000

0.000

515-00300  
 

4,752.00110.000

0.00

165.000

SY  

43.20000

0450 *Concrete Sealer 1,336.000

0.000

515-00400  
 

19,478.881,336.000

0.00

2,711.000

SY  

14.58000

0455 Waterstop 135.000

0.000

518-00100  
 

2,181.60135.000

0.00

232.000

LF  

16.16000

0460 Bridge Expansion Device (Special) 36.000

0.000

518-01050  
 

24,807.9636.000

0.00

36.000

LF  

689.11000

0465 *Concrete Class D (Bridge) 1,175.000

0.000

601-03040  
 

1,162,498.001,175.000

0.00

1,175.000

CY  

989.36000

0470 *Cut Stone Veneer 4,648.460

0.000

601-40005  
 

259,755.944,648.460

0.00

4,648.460

SF  

55.88000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0475 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

17.000

SY  

16.35000

0480 *Reinforcing Steel 170,335.000

0.000

602-00000  
 

158,684.09170,335.000

0.00

170,335.000

LB  

0.93160

0485 *Reinforcing Steel (Epoxy Coated) 117,725.000

0.000

602-00020  
 

124,141.01117,725.000

0.00

117,725.000

LB  

1.05450

0490 2 Inch Plastic Pipe 577.000

0.000

603-50002  
 

3,115.80577.000

0.00

577.000

LF  

5.40000

0495 4 Inch Plastic Pipe 6,923.000

0.000

603-50004  
 

74,768.406,923.000

0.00

6,923.000

LF  

10.80000

0500 Manhole Special 3.000

0.000

604-39000  
 

26,174.673.000

0.00

3.000

EACH

8,724.89000

0505 *Geocomposite Drain 0.000

0.000

605-83000  
 

0.000.000

0.00

114.000

SY  

20.52000

0510 *3/4 Inch Electrical Conduit 2,315.500

0.000

613-00075  
 

7,525.382,315.500

0.00

2,315.500

LF  

3.25000

0515 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

13.000

LF  

6.49000

0520 *1-1/4 Inch Electrical Conduit 158.000

0.000

613-00125  
 

1,196.06158.000

0.00

165.000

LF  

7.57000

0525 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

9.000

LF  

17.85000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0530 *4 Inch Electrical Conduit 450.000

0.000

613-00400  
 

8,523.00450.000

0.00

450.000

LF  

18.94000

0535 *6 Inch Electrical Conduit 80.000

0.000

613-00600  
 

4,120.8080.000

0.00

80.000

LF  

51.51000

0536 6 In Elec Cond (Fiberglass) / CO-035 2,228.000

0.000

613-00600  
 

86,067.642,228.000

0.00

2,308.000

LF  

38.63000

0540 Hanger System 1.000

0.000

613-04020  
 

37,270.021.000

0.00

1.000

L S 

37,270.02000

0545 Welded Steel Pipe (8 Inch) (Install Only) 630.000

0.000

619-10081  
 

58,394.70630.000

0.00

630.000

LF  

92.69000

0550 *Pedestrian Stair Structure 1.000

0.000

621-00650  
 

178,827.441.000

0.00

1.000

L S 

178,827.44000

0555 Shade Shelter 2.000

0.000

622-00100  
 

248,479.922.000

0.00

2.000

EACH

124,239.96000

0590 Added Item (Lump Sum)/ CSL Grouting F-07-BA/ JV #9 / 
CO-016

1.000

0.000

900-00014  
 

19,000.001.000

0.00

1.000

L S 

19,000.00000

0635 Added Item (Lump Sum)/ CO-027 Canopy Tile Stain 1.000

0.000

900-00014  
 

27,264.941.000

0.00

1.000

L S 

27,264.94000

0640 Added Item (Lump Sum)/ S. Utility Vault Sump Pump / 
CO-032 MCR No. 15

1.000

0.000

900-00014  
 

5,095.241.000

0.00

1.000

L S 

5,095.24000

0645 Added Item (Lump Sum)/ Access Hatch Drains / CO-032 
MCR No. 16

1.000

0.000

900-00014  
 

5,024.661.000

0.00

1.000

L S 

5,024.66000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0695 Added Item (Lump Sum)/ JV #52 Railing Weep Holes / 
CO-042 MCR-32

1.000

0.000

900-00014  
 

6,800.001.000

0.00

1.000

L S 

6,800.00000

0710 Added Item (Lump Sum)/ Bird Exclusion F-07-BA / CO-042
MCR-33

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

21,856.00000

2380 Added Item (Lump Sum)/ Waterline Flex Coupler / CO-035 1.000

0.000

900-00014  
 

20,562.001.000

0.00

1.000

L S 

20,562.00000

CAT 5,141,156.890.005,612,589.99CURRENT AMT0352 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

2.25000

CAT 0.000.000.00CURRENT AMT0352 $ $ $

CAT NO0353 Walls 

0560 *Concrete Sealer 131.000

0.000

515-00400  
 

1,909.98131.000

0.00

131.000

SY  

14.58000

0565 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

765.98000

CAT 1,909.980.001,909.98CURRENT AMT0353 $ $ $

CAT NO0354 Elevator Structure 

0569 Pipe Railing (42 Inch) / CO-018 / Elevator Landing 0.000

0.000

514-00000  
 

0.000.000

0.00

233.000

LF  

410.00000

0570 Erect Building 1.000

0.000

622-11160  
 

2,147,978.521.000

0.00

1.000

L S 

2,147,978.52000

0575 Added Item (Lump Sum)/ Clay Roof Tile / FCI #7 / 
CO-017 CR-7

1.000

0.000

900-00014  
 

9,180.001.000

0.00

1.000

L S 

9,180.00000
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PCN: 21122-BID    ESTIMATE RUN 06/06/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0354 Elevator Structure 

0580 Added Item (Lump Sum)/ Signage and Electrical / FCI #6
/ CO-017 CR-7

1.000

0.000

900-00014  
 

1,708.951.000

0.00

1.000

L S 

1,708.95000

0585 Added Item (Lump Sum)/ Interior Sheathing / FCI #2 / 
CO-017 CR-7

1.000

0.000

900-00014  
 

15,062.311.000

0.00

1.000

L S 

15,062.31000

0595 Added Item (Lump Sum)/ FCI #10 Louver Painting / 
CO-022 MCR No. 7

1.000

0.000

900-00014  
 

833.001.000

0.00

1.000

L S 

833.00000

0600 Added Item (Lump Sum)/ FCI #10 Canopy Columns / CO-022
MCR No. 8

1.000

0.000

900-00014  
 

11,857.001.000

0.00

1.000

L S 

11,857.00000

0605 Added Item (Lump Sum)/ FCI #10 Electrical Gear / 
CO-022 MCR No. 9

1.000

0.000

900-00014  
 

1,794.001.000

0.00

1.000

L S 

1,794.00000

0610 Added Item (Lump Sum)/ FCI #4 Fire Alarm & Knox Box / 
CO-022 MCR No. 10

1.000

0.000

900-00014  
 

12,449.001.000

0.00

1.000

L S 

12,449.00000

0615 Added Item (Lump Sum)/ FCI #5 Stone Support Lintels / 
CO-022 MCR No. 11

1.000

0.000

900-00014  
 

7,190.001.000

0.00

1.000

L S 

7,190.00000

0625 Added Item (Lump Sum)/ FCI #15 Elevator Emergency 
Power / CO-022 MCR No. 13

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

4,511.00000

0630 Added Item (Lump Sum)/ FCI #12 Brick Corbel Change / 
CO-022 MCR No. 14

1.000

0.000

900-00014  
 

1,761.001.000

0.00

1.000

L S 

1,761.00000

0655 Added Item (Lump Sum)/ CO-028 Steel and Masonry 
Support Revision

1.000

0.000

900-00014  
 

160,770.001.000

0.00

1.000

L S 

160,770.00000

0660 Added Item (Lump Sum)/ FCI-08 Elevator Sump Pump / 
CO-040 MCR-22

1.000

0.000

900-00014  
 

4,605.001.000

0.00

1.000

L S 

4,605.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:49:44

CUMULATIVE
AMOUNT

CAT NO0354 Elevator Structure 

0665 Added Item (Lump Sum)/ FCI-13 Masonry Column / CO-040 
MCR-23

1.000

0.000

900-00014  
 

13,466.001.000

0.00

1.000

L S 

13,466.00000

0670 Added Item (Lump Sum)/ FCI-17 Window W7 Rev. / CO-040 
MCR-24

1.000

0.000

900-00014  
 

7,834.001.000

0.00

1.000

L S 

7,834.00000

0675 Added Item (Lump Sum)/ FCI-18 Machine & Gen Room 
Finish / CO-040 MCR-25

1.000

0.000

900-00014  
 

8,232.001.000

0.00

1.000

L S 

8,232.00000

0680 Added Item (Lump Sum)/ FCI-19 Generator Regulator / 
CO-040 MCR-26

1.000

0.000

900-00014  
 

4,110.001.000

0.00

1.000

L S 

4,110.00000

0685 Added Item (Lump Sum)/ FCI-24 Beam Beveling / CO-040 
MCR-27

1.000

0.000

900-00014  
 

3,359.001.000

0.00

1.000

L S 

3,359.00000

0690 Added Item (Lump Sum)/ FCI #21 X-Brace Painting / 
CO-042 MCR-34

1.000

0.000

900-00014  
 

2,690.001.000

0.00

1.000

L S 

2,690.00000

0700 Added Item (Day)/ FCI #25 Elevator Training / CO-042 
MCR-35

1.000

0.000

900-00005  
 

2,886.001.000

0.00

1.000

DAY 

2,886.00000

0705 Added Item (Lump Sum)/ Replace Elevator Door / CO-042 
MCR-36

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

5,351.00000

0715 Added Item (Lump Sum)/ CI #20 NEMA Exterior Devices / 
CO-042 MCR-37

1.000

0.000

900-00014  
 

4,986.001.000

0.00

1.000

L S 

4,986.00000

CAT 2,422,751.780.002,528,143.78CURRENT AMT0354 $ $ $

$11,326,715.94-43,338.31$12,590,097.13$CURRENT AMTPROJECT TOTAL


